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Appendix F

Cost Engineering

Scope

1. This cost engineering appendix applies only to the Pelican Lake 300 CFS Outlet Plan with constrained
flows for downstream channel capacity and sulfate levels. The components of the plan are listed on
the Total Project Cost Summary Sheet in this appendix and are depicted and discussed in the report.

2. Initially, only the project features directly associated with conveying Pelican Lake water to the
Sheyenne River were included in the design estimate. These features, including 02 Relocations, 09
Channels and Canals (gravity pipeline, pressure pipeline and reservoir), and 13 Pumping Plant (pumps
and motors, and pumping station), were designed and estimated to a feasibility level, complete with
work analysis using MCACES. BARR Engineering prepared the feasibility level design and cost
estimate for these project features under contract with the St. Paul District.

3. Later, it was decided that project needed to include features that account for potential adverse
environmental and cultural affects of pumping water from Pelican Lake to the Sheyenne River. These
additional features, including all of 06 Fish and Wildlife and all of 18 Cultural Resources together with
09 Channels and Canals (dry lake diversion and low head dams on the Sheyenne River) and 13 Pumps
and Motors (sand filter), were designed and estimated to a reconnaissance level. These reconnaissance
level features were designed and estimated by the St. Paul District, BARR Engineering, or Peterson
Consultants. In addition, estimated costs for Real Estate were provided by the St. Paul District Real
Estate Division and estimated costs for Planning, Engineering and Design and Supervision and
Administration were provided by the project manager.

4. The costs for all of the project features are presented on the Total Project Cost Summary Sheet
regardless of the level of design and estimate. The available backup for each line item can be found by
reviewing the spreadsheets located after the Total Project Cost Summary Sheet. The spreadsheets are
organized by the major account codes, separated by header sheets. Note that for the line items where
a feasibility level estimate was prepared, the spreadsheets will be detailed and reasonably easy to
follow. For all other items designed and estimated to a reconnaissance level, the spread sheets are not
as detailed and do not have a consistent format. The amounts actually used in the Total Project Cost
Estimate drawn from the reconnaissance level spreadsheets have been bolded in an attempt to make
tracking the amounts easier.

5. The remaining information in the appendix write-up pertains to the items in the Total Project Cost
Summary that have been designed and estimated to a feasibility level.

General

6. The estimate was developed based on the 1998 cost estimate for the same project (with some
modifications) as well as review of project plans, discussion with the designers, and quotes from a
variety of suppliers. The estimate was prepared using Micro-Computer Aided Cost Estimating System
(MCACES Version 5.31) and is in accordance with the Civil Works Work Breakdown Structure
(CWBS) as presented in the models database for MCACES through the feature level.
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Price Level

7.

Project costs and contingencies are priced at July 2002 price level and are based on the 1998 prices
increased by an inflation factor, unless noted otherwise. Estimated costs are considered fair and
reasonable to a prudent and capable contractor and include overhead, profit, and bond. Labor rates are
from Davis-Bacon wage rates. Equipment rates are from EP 1110-1-8 Construction Equipment
Ownership and Operating Expense Schedule.

Project Description

8.

10.

11.

12.

13.

An open channel flow approximately 7.6 miles long conveys water from Pelican Lake to the north side
of Minnewaukan. Most of the alignment is low enough that the actual length of excavated channel
will only be about 2.5miles. The channel will have a bottom width of 25 feet and 3 to 1 side slopes.
Concrete box culverts are required where the open channel crosses Highway 281 and Schneider’s
Crossing (gravel township road north of the pump station).

A separation embankment will be constructed on Highway 281 between Minnewaukan and Highway
19, if the Highway Department abandons this stretch of road and does not raise it. The embankment
would have a top elevation of 1455 and would be sized to fit on top of the existing road embankment
while still providing erosion protection and enough top width to construct and maintain it. Highway
19 is already at Elevation 1455. In addition to the embankment, approximately 21 existing culverts
under Highways 281 and 19 would be plugged to provide more flow separation.

A pump station located on the northwest side of Minnewaukan receives water from the open channel
and conveys water to the control reservoir south-southwest out of the pump station through the
pressure pipeline segments. The pump station will contain three 100-cfs pumps. The electric motors
for the pumps will be almost 4000 horsepower each in order to pump against the maximum design
head of 240feet. The substructure for the pump station will be a conventional reinforced concrete wet
well-type structure designed to operate for lake elevations between 1441.5 and 1463. The bottom of
the wet well will be at Elevation 1426 and the top of the concrete substructure will be at Elevation
1467 in order to be higher than any potential lake elevation. Because of a very weak layer of soil near
the base of the structure, it will be founded on short H-piles driven into the pier shale foundation. A
combined trash rack and fish screen will be provided at the pump station intake. The screen will be a
fixed type cleaned by a rake system. A metal superstructure will be provided to protect the motors,
valves, and operating equipment. Roof hatches will provide maintenance access into the pump station
for the removal and installation of motors and valves.

From the pump station, flow from each pump will be conveyed in three 48-inch-diameter ductile iron
pipes (DIPs). Like all pipeline on this project, they will be buried to frost depth. Compressed air
surge tanks will be located at the beginning of these pipes to protect the pump station in case of sudden
shutdown. The ductile iron pipes will run approximately 3.5 miles to the south-southwest where they
will connect to a concrete transition structure.

A single 84-inch reinforced concrete pressure pipe (RCPP) extends approximately 4.5 miles south-
southwest, conveying water from the concrete transition structure at the end of the DIP to a sand filter
and a control reservoir at the watershed divide between the Devils Lake basin and the Sheyenne River
basin. The sand filter is noted here but has not been designed or estimated to a feasibility level of
design.

A control reservoir is located at the high point along the outlet route, providing a transition from
pressure to gravity pipeline flows, and providing a point where flow rate to the Sheyenne River is
controlled. The reservoir has been sized to attenuate the flow surges produced by the alternately
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14.

15.

running pumps into a relatively smooth flow output. To minimize the number of starts required for the
very large pumps and motors, the reservoir will require an area of about 40acres. It will be contained
by earth side berms that make the total area required for it about 60acres.

Approximately 6.7 miles of RCPP extend from the reservoir, conveying water to the Sheyenne River.
The route generally follows the alignment of Peterson Coulee. The pipe varies in diameter from
84inches in diameter on the flat upper reaches of the alignment to 66inches in diameter in the steeper
reaches along the bottom of Peterson Coulee. At the end of this pipe, flow will discharge into a 90-
foot-long steel plate arch structure that will provide for expansion and slowing of the water as it enters
the river.

Gaging stations will be constructed upstream and downstream of the discharge point on the Sheyenne
River in order to provide the monitoring needed to control flow discharges.

Contingency Discussion

16.

After review of the project documents and discussion with the designers, contingencies were
developed which reflect the uncertainties associated with each item. These contingencies are based on
uncertainties in quantities, unit pricing, and items of work not defined or recognized at the time of
design. The levels of uncertainty for the estimate will generally be as follows:

e For unit pricing: 10 percent.
» For quantities and unanticipated items of work: 5 to 20 percent.

A. Open Channel. The accuracy of the earthwork quantities for the open channel is based on the
mapping data available. Based on the level of detail of this mapping, a contingency of 20%
was assumed for the open channel earthwork quantities. All other items, except the road raise,
were well defined, therefore a contingency of 5% was assumed for quantities and
unanticipated items of work. The road raise design was not developed to a detailed level and
therefore a 20% contingency was assumed to account for quantities and unanticipated items of
work. A 10% contingency was assumed for all unit pricing.

B. Pump Station. The pump station, including the concrete substructure, was very well defined
and therefore a contingency of 10%-20% was assumed for quantities and unanticipated items
of work. The unit pricing for the large components of the pump station (pumps, motors, and
valves) came directly from vendors. A contingency of 10% was assumed for all unit costs.

C. Pipeline. The pipeline quantities, particularly the earthwork quantities, are dependent on the
mapping information available. For Stations 0+00 to 315+00, detailed mapping was available
and therefore a 10% contingency was assumed for the pipeline earthwork. For stations beyond
that, the mapping information was not as detailed, therefore a 20% contingency was assumed
for quantities. For the actual pipeline installation, a contingency of 10% was assumed for
guantity, since the alignment is very well defined. A contingency of 10% for quantities was
assumed for all concrete structures (manholes, etc.) and road crossings. A 10% contingency
was assumed for all unit pricing.

Construction Methods

17.

The construction of the open channel excavation was assumed to occur in two conditions: dry
conditions (with some minimal pumping) and wet conditions. For the dry excavation, the construction
method consists of a large backhoe inside the excavation excavating and loading dump trucks (also

F-3



18.

19.

inside excavation). It was assumed that a ramp to allow access into the excavation will be constructed
periodically throughout the excavation and the backhoe will load directly into the trucks. A subgrade
material placed at the bottom of the excavation is also included in the estimate for constructibility
reasons. A 2.5-mile haul distance was assumed for the trucks. A dozer at the dumpsite is also
included in the earthwork estimate to move the stockpiled material. For the wet excavation, it was
assumed that a crane with clamshell bucket would excavate the material and place it on a barge. Once
full, the barge would be towed upstream with a small tugboat to a designated disposal area. A backhoe
would be onsite at the disposal area to unload the barge. It was assumed that two barges would be
used for this work.

The pump station is a standard heavy civil works type construction that includes excavation, fill,
structural concrete, piping, pumps and motors, and pump station building and associated HVAC, and
electrical items. Standard industry practices were used for all work items.

The pipeline excavation consists of a large backhoe inside the excavation stockpiling on one side. The
excavated material will remain in place and be used as backfill for the pipeline. Productivity rates for
the excavation, pipeline installation, backfill, and compaction were based on the CAT Handbook,
Means, and discussions with experienced Contractors. Two separate crews were assumed for backfill
and compaction below and around the pipe and above the pipe.

MCACES Cost Estimate

20.

Both a hard copy and an electronic copy of the detailed MCACES estimate are available for review.
To reduce reproduction requirements, a copy of the detailed MCACES estimate is not included in this
appendix.

Operation and Maintenance Estimate
21. A detailed operation and maintenance cost estimate for this project has been prepared. The O&M

estimate is based on recommendations from designers, vendors, and assumed repair and maintenance
schedules. O&M costs are included only for the operation and maintenance of the features directly
related to pumping water from Pelican Lake to the Sheyenne River except for the sand filter. The
O&M estimate is included at the end of this appendix.
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Devils Lake Outlet

Total Project Cost Summary Sheet

Date: February 12, 2003
A Total Estimated Contingencies Amount Plus Index Indexed Cost | Mid-Point Index To Fully Funded | Fully Funded Fully Funded
WBS Descr|pt|0n X X Factor Mid-Point . Amount Plus
Amount Contingencies To 10/02 of Feature Amount Contingency :
To 10/02 Factor Contingency
% Amount
01 _[Lands and Damages $8,435,000] 26% $2,181,000 $10,616,000 $10,688,000 $9,273,000 $2,393,000 $11,666,000
Outlet $729,675] 35% $255,325 $985,000] 0.00675 $992,000]  Jun-04 0.048 $770,000 $269,000 $1,039,000
Dry Lake Diversion $1,997,000[ 25% $497,000 $2,494,000] 0.00675 $2,511,000]  Jun-05 0.076 $2,163,000 $538,000 $2,701,000
D.S Flowage Easements $3,047,970[  25% $762,030 $3,810,000[ 0.00675 $3,836,000]  Jun-05 0.076 $3,302,000 $825,000 $4,127,000
Low Head Dams on Sheyenne River $30,783]  30% $9,217 $40,000] 0.00675 $40,000]  Jun-05 0.076 $33,000 $10,000 $43,000
Real Estate Mitigation $2,629,755]  25% $657,245 $3,287,000] 0.00675 $3,309,000]  Jun-07 0.135 $3,005,000 $751,000 $3,756,000
02 [Relocations $992,000] 17% | $164,000] $1,156,000] 0.00675 $1,164,000]  Feb-06 0.095 $1,094,000] $181,000] $1,275,000]
06 __[Fish and Wildlife $25,446,000] 28% $7,120,000 $32,563,000 $32,783,000 $30,429,000 $8,551,000 $38,980,000
Environmental Mitigation Outlet $72,000] 30% $22,000 $94,000] 0.00675 $95,000]  Jun-06 0.105 $80,000 $24,000 $104,000
Environmental Mitigation Dry lake $781,000] 30% $234,000 $1,015,000] 0.00675 $1,022,000]  Jun-07 0.135 $892,000 $267,000 $1,159,000
Environmental Mitigation Downstream
Terrestrial $3,039,000] 30% $912,000 $3,951,000] 0.00675 $3,978,000]  Jun-07 0.135 $3,473,000 $1,042,000 $4,515,000
Cutoffs/Meanders $7,000,000[ 29% $2,000,000 $9,000,000[ 0.00675 $9,061,000]  Jun-07 0.135 $7,999,000 $2,285,000 $10,284,000
Erosion Protection $6,662,000] 30% $1,999,000 $8,660,000] 0.00675 $8,718,000]  Jun-07 0.135 $7,612,000 $2,284,000 $9,896,000
Monitoring
Water Quality $557,000] 15% $84,000 $640,000] 0.00675 $644,000]  Jun-06 0.105 $620,000 $93,000 $713,000
Groundwater/Salinity $472,000] 15% $71,000 $543,000] 0.00675 $547,000]  Jun-06 0.105 $525,000 $79,000 $604,000
Erosion/Sediment $264,000] 15% $40,000 $304,000] 0.00675 $306,000]  Jun-06 0.105 $294,000 $44,000 $338,000
Aquatic Habitat $290,000 15% $44,000 $333,000] 0.00675 $335,000]  Jun-06 0.105 $323,000 $49,000 $372,000
Aquatic/Invasive Species $871,000] 15% $131,000 $1,002,000[ 0.00675 $1,009,000]  Jun-06 0.105 $969,000 $146,000 $1,115,000
Riparian Habitat $321,000] 15% $48,000 $369,000] 0.00675 $371,000]  Jun-06 0.105 $357,000 $53,000 $410,000
Adaptive Management Costs
Environmental Mitigation $2,308,000] 30% | $692,000] $3,000,000] 0.00675 | $3,020,000]  Jun-14 0.414 $3,286,000] $985,000] $4,271,000]
Monitoring $2,809,000] 30% | $843,000] $3,652,000] 0.00675 | $3,677,000]  Jun-14 0.414 $3,999,000] $1,200,000] $5,199,000|
09 [Channels & Canals $45,185,000] 23% $10,306,000 $55,491,000 $55,865,000 $49,076,000 $11,221,000 $60,297,000
Gravity Pipeline $11,796,000] 20% $2,362,000 $14,158,000] 0.00675 $14,254,000]  Jun-05 0.076 $12,778,000 $2,559,000 $15,337,000
Pressure Pipeline and reservoir $25,131,000] 21% $5,154,000 $30,285,000] 0.00675 $30,489,000]  Jun-05 0.076 $27,223,000 $5,583,000 $32,806,000
Inlet Channel $5,086,000] 29% $1,474,000 $6,560,000] 0.00675 $6,604,000]  Jun-05 0.076 $5,509,000 $1,597,000 $7,106,000
Dry Lake Diversion $1,962,000] 36% $711,000 $2,673,000] 0.00675 $2,691,000]  Jun-06 0.105 $2,183,000 $791,000 $2,974,000
Low Head Dams on Sheyenne River $1,210,000] 50% $605,000 $1,815,000] 0.00675 $1,827,000]  Jun-07 0.135 $1,383,000 $691,000 $2,074,000
13 [Pumping Plant $26,390,000] 33% $8,676,000 $35,066,000 $35,302,000 $28,561,000 $9,393,000 $37,954,000
Pumps and Motors $2,962,000] 20% $592,000 $3,554,000] 0.00675 $3,578,000]  Feb-05 0.067 $3,182,000 $636,000 $3,818,000
Pump Station $10,722,000] 22% $2,366,000 $13,088,000] 0.00675 $13,176,000]  Jun-05 0.076 $11,615,000 $2,563,000 $14,178,000
Sand Filter $12,706,000] 45% $5,718,000 $18,424,000] 0.00675 $18,548,000]  Jun-05 0.076 $13,764,000 $6,194,000 $19,958,000
18 [Cultural Resources Preservation $9,451,000] 50% $4,712,000 $14,162,000 $14,257,000 $10,864,000 $5,403,000 $16,267,000
Within 1% of Federal Costs $778,000] 57% $442,000 $1,220,000[ 0.00675 $1,228,000]  Jun-07 0.135 $889,000 $505,000 $1,394,000
Over 1% of Federal costs $6,240,000] 57% $3,540,000 $9,780,000[ 0.00675 $9,846,000]  Jun-07 0.135 $7,130,000 $4,045,000 $11,175,000
Dry Lake Diversion Surveys $2,205,000]  30% $662,000 $2,866,000] 0.00675 $2,885,000]  Jun-07 0.135 $2,520,000 $756,000 $3,276,000
Adaptive Management Costs
Monitoring $228,000] 30% $68,000 $296,000] 0.00675 $298,000]  Jun-14 0.414 $325,000 $97,000 $422,000
30 [Planning, Engineering, and Design $24,715,000] 18% $4,533,000 $29,248,000 $29,485,000 $26,617,000 $15,431,000 $31,748,000
General Investigations (PED) Sunk Costs $10,300,000] 0% $0 $10,300,000]  0.0000 $10,300,000 $10,300,000 $10,300,000 $10,300,000
Construction General Funding $14,415,000] 31% $4,533,000 $18,948,000]  0.0125 $19,185,000]  Aug-04 0.118 $16,317,000 $5,131,000 $21,448,000
31 [Supervision & Administration (7%) $6,479,000] 27% | $1,758,000] $8,237,000]  0.0125 $8,340,000]  Jun-06 0.2040 $7,898,000] $2,143,000] $10,041,000]
[Estimated Project Cost $147,093,000] 27% | $39,450,000] $186,539,000] $187,884,000 $163,812,000] $54,716,000] $208,228,000]

NOTES
1 Pricing Date: July 2002
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01 LANDS AND DAMAGES
DEVILS LAKE OUTLET
REAL ESTATE

Federal  Non Federal Total

Lands and Damages 0 4,016,575 4,016,575
Contingencies 905,425 905,425
Sub Total 4,922,000 4,922,000
RE Admin Costs 881,028 3,537,580 4,418,608
Contingencies 226,972 1,048,420 1,275,392
SubTotal 1,108,000 4,586,000 5,694,000
Grand Total 1,108,000 9,508,000 10,616,000

Estimated Estimated Percent
Amount Contingencies Contingencies Total

8,435,183 2,180,817 25.85% 10,616,000



COST SUMMARY 19-Dec-02
PROJECT: Devils Lake Outlet
TRACTS.: 409
01 Lands and Damages Fed Days/No. Total Federal Loc_lzillai?st/ Total Local
20.03. |Project Design Memorandum
01. |Real Estate Supplement/Plan (10-Average)
.02. |Gross Report/Appraisal (10-Average)
03. |Preliminary RE Drawings (5-average)
04. |Physical Takings Analysis Reports (5-average)
05. |Attorney's Opinion of Compensability (10)
06. |Rights of Entry (10-average)
07. |Other (Meetings, Reviews) (30-average)
Contingency (25%)
Total
21.03. |Feature Design Memorandum (Specific Feature)
01. |Real Estate Supplement/Plan
.02. |Gross Report/Appraisal
03. |Preliminary RE Drawings
04. |Physical Takings Analysis Reports (Estates)
05. |Attorney's Opinion of Compensability
06. |Rights of Entry
07. |Other (Meetings, Reviews)
Contingency (25%)
Total
23.03. |Construction Contract (Plans & Specs)
01. |RE Planning (.25xTracts--$200/Tr) 102 $61,200 $200 $81,800
02. |RE Acquisition (.5xTracts--$1100/Tr) 205 $123,000 $1,100 $225,500
03. |RE Condemnation(.5xTractsx3-- $10,000/Cond ) 224 $246,400 $10,000 $2,249,500
04. |RE Inleasing
05. |RE Appraisal (.5xTracts--$500/Tr) 205 $123,000 $500 $270,600
06. |RE 91-646 Relocations (.5/relos-- $1100/relo) $1,100
07. |Rights of Entry/Temporary Permits $2,200 $31,500
08. |Tribal Liaison $18,000 $34,000
09. |RE Encroachment/Trespass
10. [RE Disposal
11. [RE Real Property
12. |RE Project-Related Administrative $172,000 $358,000
13. [RE Facility/Utility Relocation
14. [RE Withdrawal (Public Domain)
15. [RE Land Payments (Gross estimate/appraisal) 4,016,575.00
15. [RE 91-646 Relocation Payments (owner - $27,000)
(tenant - 7,000)
16. |RE Receipt (1 day/stage--$500/Stage) 5 $2,500 $500 $2,500
17. |RE LERRD Crediting (.5xTracts--$500/Tr) 205 $123,000 $500 $204,500
18. [RE All Other $10,000 $80,000
Contingency $226,972 $1,953,845
Total 946 $1,108,000 $9,508,000
TOTAL 946.00 |  $10,616,000

Federal cost per day $600
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Devils Lake Outlet

Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM
Prepared By: Carrie Ryan, Barr Engineering Co.
File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary
Pricing Date: Jul-02
02 RELOCATIONS Contingencies Estimated
Reference No. |Description Units | Quantity Unit Cost Total Cost Percent | Amount] Reason Total Cost
200 Relocations $991,565 17% $164,226 $1,155,791
200200 Civil Site Layout $309,828 20% $61,966 $371,793
200200050 City Well Relocation LS 1 $309,827.60 $309,828 20% $61,966 12,4 $371,793
100300 Road Crossings $548,797 15% $82,320 $631,117
100300100 Sta 1034+90 - Hwy 281
100300100100 Sawcut Bituminous Road LF 72 $1.83 $132 15% $20 1,4 $152
100300100200 Remove Bituminous Roadway SF 240 $2.62 $628 15% $94 1,4 $723
100300100300 Traffic Control LS 1 $4,132.08 $4,132 15% $620 1,4 $4,752
100300100400 Excavation CY 3,272 $1.50 $4,910 15% $736 12,4 $5,646
100300100500 Dewatering (300 gpm) LS 1 $3,609.77 $3,610 15% $541 1,2,4 $4,151
100300100600 Pipe Bedding CY 200 $22.59 $4,519 15% $678 1,4 $5,196
100300100650 Box Culvert LF 171 $1,180.32 $201,835 15% $30,275 1,34 $232,110
100300100700 Flared End Sections EA 2 $12,381.73 $24,763 15% $3,715 1,34 $28,478
100300100750 Backfill - Placement cYy 1,672 $1.66 $2,776 15% $416 1,4 $3,192
100300100775 Backfill - Compact CY 1,672 $1.01 $1,691 15% $254 1,4 $1,945
100300100800 Riprap cYy 267 $48.42 $12,927 15% $1,939 1,4 $14,866
100300100850 Filter Material CY 135 $29.72 $4,012 15% $602 1,4 $4,614
100300100900 Road Restoration LS 1 $5,059.08 $5,059 15% $759 1,4 $5,818
100300200 Sta 866+00
100300200300 Traffic Control LS 1 $2,023.21 $2,023 15% $303 1,4 $2,327
100300200400 Excavation cYy 3,712 $1.50 $5,570 15% $836 12,4 $6,406
100300200500 Dewatering (120 gpm) LS 1 $2,823.52 $2,824 15% $424 12,4 $3,247
100300200600 Pipe Bedding cYy 200 $22.59 $4,519 15% $678 1,4 $5,196
100300200650 Box Culvert LF 196 $1,180.32 $231,343 15% $34,701 1,34 $266,045
100300200700 Flared End Sections EA 2 $12,381.73 $24,763 15% $3,715 1,34 $28,478
100300200750 Backfill - Placement CY 1,611 $1.66 $2,674 15% $401 1,4 $3,076
100300200775 Backfill - Compact cYy 1,611 $0.81 $1,299 15% $195 1,4 $1,494
100300200800 Road Replacement (Class V) CY 55 $50.68 $2,788 15% $418 1,4 $3,206
2/26/2003

P:\34\03\008\COSTEST\MCASES-OUTPUT_10_18_02.xls
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Devils Lake Outlet

Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM
Prepared By: Carrie Ryan, Barr Engineering Co.
File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary
Pricing Date: Jul-02
02 RELOCATIONS Contingencies Estimated
Reference No. |Description Units | Quantity Unit Cost Total Cost Percent | Amount] Reason Total Cost
100400 Culvert Plugging $132,940 15% $19,941 $152,881
100400100 Large Diameter (72") EA 8 $14,206.29 $113,650 15% $17,048 2,4 $130,698
100400200 Small Diameter (36") EA 12 $1,607.48 $19,290 15% $2,893 2,4 $22,183
Reason for Contingencies: Uncertainties in:

1 Quantities

2 Site Conditions

3 Haul Distances

4 Unit Pricing

2/26/2003
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Table 5
Dry Lake Diversion
Project Cost Estimate Summary

Estimated Construction Cost (Includes Contingencies) $2,673,700
Engineering and Design (25% of Construction Cost) $668,400
Construction Engineering, Supervision, and Admin. (7.5% of Construction Cost) $200,500
Environmental Mitigation ° $1,015,100
Cultural Resources Survey ° $2,866,000
Real Estate © $2,494,000
Total Estimated First Costs $9,917,700
|Annual Cost of Estimated Total First Costs | $662,400 |
Term: 50 years
Interest Rate:  6.375%

|Annua| Operation and Maintenance Cost | $32,500 |
[Total Est. Annual Cost | $694,900 |

# Includes $1,000,000 for Lake Alice National Wildlife Refuge compatibility compliance.

Costs provided by St. Paul District Corps of Engineers.

® Costs are for surveys only. Does not include possible future costs for cultural resources site

evaluation and mitigation. Costs provided by St. Paul District Corps of Engineers.

“ Includes all real estate costs. Includes administration costs for acquisition.
Costs provided by St. Paul District Corps of Engineers.

232606.xIs



ED-D(GRS) 06 FISH AND WILDLIFE 5 December 2002
ENVIRONMENTAL MITIGATION DOWNSTREAM
CUTOFFS/MEANDERS
CONTINGENCY
DESCRIPTION QUANTITY UNITS PgINCHE— AMOUNT| % AMOUNT TOTAL
Control Structure on Meander
Excavation 484 CY 6.00 2,904 30% 871 3,775
Earth Fill 627 CY 5.00 3,135 30% 941 4,076
Riprap 774 CY 51.00 39,474| 30% 11,842 51,316
Bedding 387 CY 50.00 19,350| 30% 5,805 25,155
RCP, 48" Dia Pipe 132 LF 125 16,500| 30% 4,950 21,450
RCP, 48" Dia End Sections 4 EA 1,600 6,400 30% 1,920 8,320
Total Control Structure on Meander 114,000
Control Structure on Cutoff Channel
Excavation 386 CY 6.00 2,316 30% 695 3,011
Earth Fill 661 CY 5.00 3,305 30% 992 4,297
Riprap 776 CY 51.00 39,576| 30% 11,873 51,449
Bedding 388 CY 50.00 19,400| 30% 5,820 25,220
RCP, 48" Dia Pipe 564 LF 125 70,500{ 30% 21,150 91,650
RCP, 48" Dia End Sections 12 EA 1,600 19,200| 30% 5,760 24,960
Total Control Structure on Cutoff Channel 201,000
Riprap at Downstream End of Each Cutoff Channel
Excavation 1,769 CY 6.00 10,614| 30% 3,184 13,798
Riprap 943 CY 51.00 48,093| 30% 14,428 62,521
Bedding 472 CY 50.00 23,600 30% 7,080 30,680
Total Riprap at Downstream End of Each Cutoff Channel 107,000
Mob, Site Prep, Dewatering 20.00% 65,000 30% 19,500 84,500
Total Estimated Construction Cost 389,000 117,000 506,000
9 Sites 3,501,000 1,053,000 4,554,000
4,554,000
Lands
Control Structure Sites, Acres per Site 5.0 AC/Site 500 2,500 30% 750 3,250
Environmental Mitigation 0
Cultural Mitigation 0
Planning, Engineering and Design 27.00% 137,000
Supervision and Administration 7.00% 35,000
Total Estimated Amount Per Site 681,000
Cutoff Channel
Excavation per Foot of Channel, (incl dewatering) 28 CY/LF 4.00 112.00| 30% 33.60 145.60
25651 LF 2,872,912 861,874 3,734,786
3,734,786
6,373,912 1,914,874 8,288,786
TOTAL ESTIMATED CONSTRUCTION COST ROUNDED 7,000,000 2,000,000 9,000,000
Lands
Channel Lands, Acres per Foot 0.0048 ACIFT 500 2.40| 30% 0.72 3.12
Environmental Mitigation 0
Cultural Mitigation $100,000 per mile 1 FT 18.94 18.94| 30% 5.68 24.62
Planning, Engineering and Design 27.00% 1 FT 39.31
Supervision and Administration 7.00% 1 FT 10.19
Total Estimated Amount Per Foot 223.00

NOTES

1 Unit prices based on estimate prepared for the Sheyenne Dams estimate

Meander Cutoffs1.xls



Recommended 10 Years
Constrained Outlet
Monitoring and Mitigation Proposal
Estimated Costs Summary

Resource Area Activity First Costs O and M (avglyr) Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14
1.000 0.942 0.888 0.837 0.788 0.743 0.700 0.660 0.622 0.586 0.552 0.520 0.490 0.462
Pelican Lake Outlet
CR Phase| Survey $ 60,000 $ -3 - 8 -8 - 8 - 8 - 8 - 8 - 8 -8 -8 - 8 -3 -3 -3 -
TES Survey $ -
Mitigation $ 94,000
Dry Lake Diversion
CR Survey $ 2,900,000 $ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -8 - 8 -3 -3 -3 -
TES Survey $ - 8 - 8 -8 - 8 - 8 - 8 - 8 - 8 -8 -8 - 8 -3 -3 -3 -
Mitigation $ 1,015,000 $ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -8 - 8 -3 -3 -3 -
Water Quality $ 640,353 <<<Total Water Quality Monitoring $ 93238 <<<Monitoring Adaptive Management Cost
Monitoring Surface Water Quality $ 237,000 | $ 110,000 | $ 110,000 $ 103,651 $ 97,669 $ 92,0Q $ 86721 $ 81,715 $ 76999 $ 72555|$ 68368|$ 64422 $ 60,704 $ 57200 $ 53899 $ 50,788
Mercury s - $ 40,000 $ 40000 $ 37691 $ 35516 $ 33466 $ 31,535 $ 29,715 $ 28000 $ 26384(|$ 24861($ 23426 $ 22074 $ 20800 $ 19600 $ 18468
Mitigation Surface Water Quality N/A - None Proposed Beyond Erosion Control and Acreage Proposal $ - 3 - 8 - 3 - 8 -$ - S - 8 -3 -3 -3 -
Mercury N/A - None Presently Proposed $ - 8 -3 - 8 -3 - 8 -Ls - - 8 -3 -3 -3 -
Groundwater and Soil Salinity $ 543,016 <<<Total Groundwater/ Salinity Monitoring $ 55937 <<<Monitoring Adaptive Management Cost
Monitoring Groundwater $ 56,000 | $ 37,000 | $ 37,000 $ 34865 $ 32852 $ 30956 |$ 29170 $ 27486 $ 25900 $ 24405|$ 2299 ($ 21669 $ 20419 $ 19240 $ 18130 $ 17,083
Alluvia Transects $ 101,000 | $ 30,000 | $ 30,000 $ 28269 $ 26637 $ 25100|$ 23651 $ 22286 $ 21,000 $ 19788 $ 18646 |$ 17570 $ 16556 $ 15600 $ 14,700 $ 13851
Alluvia Crops $ 10,000 | $ 14,000 | $ 14000 $ 13192 $ 12431 $ 11,713|$ 11,037 $ 10400 $ 9800 $ 9234($ 8701[($ 8199 $ 7726 $ 7280 $ 680 $ 6464
Irrigated Soils $ 46,000 | $ 9,000 | $ 9000 $ 8481 $ 7991 $ 7530|$ 705 $ 6686 $ 6300 $ 59363 5594$ 5271 $ 4967 $ 4680 $ 4410 $ 4155
Mitigation
Erosion and Sedimentation $ 304,348 <<< Total Erosion/Sediment Monitoring $ 25,793 <<<Monitoring Adaptive Management Cost I
Monitoring Erosion Surveys $ - $ 83,000 | $ 83000 $ 78210 $ 73696 $ 69442 $ 65435 $ 58,099 $ 51,587 $ 45,804 $ 40,669
Sedimentation Monitoring (No costs: included in Surface Water Quality monitoring)
Mitigation Bank Stabilization Upstream 2,800,000 $ - % - % - % - % - % - % - % - % - $ - $ - $ - $ - $ -
Design 840,000
Bank Stabilization Downstream 5,510,000 } $ - % - $ - % - $ - % - $ - $ - $ -8 -8 -8 -8 -8 -
Design
Buffer Restoration 350,000 | $ 24,000 $ 24000 $ 22615 $ 21,310 $ 20080 $ 18,921
Aquatic Habitat $ 333,342 <<<(Includes additional $150,000 for acquatic habitat survey) | $ 31,076 <<<Monitoring Adaptive Management Cost
Monitoring $ - $ 50,000 | $ 50,000 $ 47,114 $ 44395 $ 41833|$ 39418 $ 37143 $ 35000 $ 32980|$ 31076($ 29283 $ 27593 $ 26000 $ 24500 $ 23,086
Mitigation N/A - None Proposed Beyond Erosion Control and Acreage Proposal
Aquatic and Wetland Species Composition $ 1,001,703  <<<(Includes additional $250,000 for acquatic plant survey) | 127,413 <<<Monitoring Adaptive Management Cost
Monitoring Invertebrates $ - 8 50,000 | $ 50,000 $ 47,114 $ 44395 $ 41833|$ 39418 $ 37143 $ 35000 $ 32,980 29283 $ 27593 $ 26000 $ 24500 $ 23,086
Fishes $ - $ 50,000 | $ 50,000 $ 47,114 $ 44,39 41,833 |$ 39418 $ 37,143 $ 35000 $ 32,980 29,283 $ 27593 $ 26000 $ 24500 $ 23,086
Mussels $ - 8 25,000 | $ 25000 $ 23557 $ 22198 $ 20916|$ 19709 $ 18572 $ 17,500 $ 16,490 14641 $ 1379% $ 13000 $ 12250 $ 11,543
Macrophytes $ - $ 25,000 | $ 25000 $ 23557 $ 22198 $ 20916|$ 19709 $ 18572 $ 17,500 $ 16,490 14641 $ 13796 $ 13000 $ 12250 $ 11,543
Algae $ - 8 15,000 | $ 15000 $ 14,134 $ 13319 $ 12550|$ 11826 $ 11,143 $ 10500 $ 9,894 8785 $ 8278 $ 7800 $ 7350 $ 6926
Biota Transfer $ 40,000 | $ 40000 $ 37691 $ 35516 $ 33466|$ 31535 $ 29715 $ 28000 $ 26,384 23426 $ 22074 $ 20800 $ 19600 $ 18468
Mitigation (sand filter) $ - % - $ - % - $ - % - $ - % - - 8 - $ - $ - $ -
Riparian Habitat and Delta Vegetation $ 369,009 <<< Total Riparian Habitat Monitoring $ 31,698 <<<Monitoring Adaptive Management Cost
Monitoring Transects $ 182,000 | $ 51,000 | $ 51,000 $ 48057 $ 45283 $ 42669|$ 40207 $ 3788 $ 35700 $ 33639 $ 31698[3$ 29868 $ 28144 $ 26520 $ 24990 $ 23547
Mitigation Acreage I's 4,271,000 $ 6,000 $ 6000 $ 5654 $ 5327 $ 5020 $ 4730 $ 4457 $ 4200 $ 3958 $ 3729 $ 3514 $ 3311 $ 3120 $ 2940 $ 2770
Cultural Resour ces
Evaluation Phase| Survey $ -3 - 8 -3 - 8 -3 - 8 -3 - 8 -8 -8 - 8 -3 -3 -3 -
Phase || Evaluation $ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -8 - 8 -3 -3 -3 -
Monitoring Phase Il Class 3 and Mit. Class3 | $ - 8 69,000 $ 69,000 $ 65018 $ 61,265 $ 57,729 $ 54,397 $ 51258 $ 48300 $ 45512 $ 42885 $ 40410 $ 38078 $ 3580 $ 33809 $ 31858
Mitigation Priority Classes 1 and 2 $ 10,000,000 $ 800,000 $ 800,000 $ 753828 $710,321 $ 669,325 $ 630,695 $ 594,294 $ 559,995 $ 527,674 $ 497,220 $ 468523 $ 441,482 $ 416002 $ 391,992 $ 369,368
Design for 53 site protection $ 3,000,000
Surface Water Users
Monitoring N/A - None Presently Proposed
Mitigation $ - $ 40,000 $ 40000 $ 37691 $ 35516 $ 33466 $ 31535 $ 29,715 $ 28000 $ 26384 $ 24861 $ 23426 $ 22074 $ 20,800 $ 19,600 $ 18468

Valley City Fish Hatchery
Monitoring Water Quality
Hatchery Infrastructure
Mitigation Lake Ashtabula Storage Control

N/A - Included under Water Quality Monitoring
N/A - Would be carried out by Hatchery Staff
N/A - Would be carried out by Bald Hill Dam opertor(s)

NOTE: INCLUDESFIRST 14 YEARSASA FIRST COST WITH 15 THROUGH 50 AS REMAINING O AND M
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Current Estimate (12/02)

Adaptive Management Costs

Annual
Amount
Environmental Mitigation Downstream
Terrestrial $ 50,000
Cutoffs/Meanders $ 50,000
Erosion Protection $200,000

Total Environmental Mitigation Downstream

Monitoring
Water Quality $ 93,238
Groundwater/Salinity $ 55,937
Erosion/Sediment $ 25,793
Aquatic Habitat $ 31,076
Aquatic/Invasive Species $127,413
Riparian Habitat $ 31,698

Monitoring

Notes

No. Of
Years

10
10
10

10
10
10
10
10
10

B H BB

RS2 IR oA TR S

Total

500,000.00
500,000.00
2,000,000.00
3,000,000.00

932,377.01
559,372.21
257,932.74
310,762.34
1,274,125.58
316,977.58
3,652,000.00

1 Total amount based on present value of year 9 amount multiplied times 10 years.

2 All costs include 30% contingencies.

Notes

NDNDNDN
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Devils Lake Outlet
Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM
Prepared By: Carrie Ryan, Barr Engineering Co.
File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary
Pricing Date: Jul-02
09 CHANNELS AND CANALS Contingencies Estimated
Reference No. |Description Units Quantity Unit Cost Total Cost Percent | Amount| Reason Total Cost
CHANNELS AND CANALS $42,012,392 $8,989,543 $51,001,935
100 Open Channel $5,085,662 29% $1,473,580 $6,559,242
100100 Mobilization/Demobilization $347,460 15% $52,119 $399,579
100100100 Mobilization
100100100100 Equipment HR 80 $1,684.03 $134,723 15% $20,208 3 $154,931
100100100200 Transportation of Equipment HR 480 $75.71 $36,341 15% $5,451 3 $41,792
100100100300 Setup of Equipment HR 80 $33.33 $2,666 15% $400 3 $3,066
100100200 Demobilization $173,729.95
100100200100 Equipment HR 80 $1,684.03 $134,723 15% $20,208 3 $154,931
100100200200 Transportation of Equipment HR 480 $75.71 $36,341 15% $5,451 3 $41,792
100100200300 Tear Down of Equipment HR 80 $33.33 $2,666 15% $400 3 $3,066
100200 Channel Site Work $2,324,102 30% $697,231 $3,021,332
100200100 Stripping CY 40,000 $0.75 $29,863 30% $8,959 1,2,4 $38,821
100200200 Exacavation - Dry CcY 379,039 $4.22 $1,600,603 30% $480,181 1,2,3,4 $2,080,784
100200300 Exacavation - Wet CY 50,768 $12.47 $633,072 30% $189,922 1,2,3,4 $822,994
100200400 Dewatering - 4 cfs HR 744 $69.42 $51,649 30% $15,495 2,4 $67,144
100200500 Place Topsoll CY 1,924 $2.96 $5,699 30% $1,710 1,2,4 $7,409
100200600 Seed ACR 4 $893.15 $3,215 30% $965 1,24 $4,180
100500 Road Raise $2,414,101 30% $724,230 $3,138,331
100500100 Riprap CY 35,213 $52.62 $1,852,837 30% $555,851 2,34 $2,408,688
100500200 Clay CcY 79,813 $1.47 $117,124 30% $35,137 2,34 $152,261
100500400 Filter Material CY 13,307 $33.38 $444,140 30% $133,242 2,34 $577,382
300 Pressure Pipeline $25,130,896 21% $5,154,343 $30,285,238
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Devils Lake Outlet
Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary

Pricing Date: Jul-02

09 CHANNELS AND CANALS Contingencies Estimated
Reference No. |Description Units Quantity Unit Cost Total Cost Percent | Amount| Reason Total Cost
300100 Mobilization/Demobilization $99,410 15% $14,912 $114,322
300100100 Mobilization 0.71

300100100 01 Equipment HR 57 $521.77 $29,659 15% $4,449 3 $34,108
300100100 02 Transportation of Equipment HR 91 $87.28 $7,938 15% $1,191 3 $9,128
300100100 03 Setup of Equipment HR 57 $213.02 $12,109 15% $1,816 3 $13,925
300100200 Demobilization

300100200 01 Equipment HR 57 $521.77 $29,659 15% $4,449 3 $34,108
300100200 02 Transportation of Equipment HR 91 $87.28 $7,938 15% $1,191 3 $9,128
300100200 03 Tear dowm of Equipment HR 57 $213.02 $12,109 15% $1,816 3 $13,925
300200 Station 782+70 - 599+88 $13,862,170 20% $2,748,180 $16,610,349
300200100 48" DIP

300200100100 Earthwork CYy 250,270 $2.39 $597,062 30% $179,119 1,2,4 $776,180
300200100200 Pipeline LF 18,270 $605.30 $11,058,887 20% $2,211,777 124 $13,270,664
300200100300 Bends EA 6 $13,096.75 $78,580 20% $15,716 1,4 $94,297
300200200 DIP Vacuum Relief MH- Sta 774+00

300200200100 CIP Concrete Structure LS 1 $59,028.70 $59,029 20% $11,806 1,4 $70,834
300200200200 Piping Components LS 1 $208,556.36 $208,556 15% $31,283 14 $239,840
300200200300 Other Appurtenances LS 1 $2,677.47 $2,677 15% $402 1,4 $3,079
300200210 DIP Vacuum Relief MH- Sta 751+00

300200210100 CIP Concrete Structure LS 1 $96,065.57 $96,066 20% $19,213 1,4 $115,279
300200210200 Piping Components LS 1 $208,556.36 $208,556 15% $31,283 14 $239,840
300200210300 Other Appurtenances LS 1 $2,677.47 $2,677 15% $402 1,4 $3,079
300200220 DIP Vacuum Relief MH- Sta 699+00 )

300200220100 CIP Concrete Structure LS 1 $69,039.98 $69,040 20% $13,808 1,4 $82,848
300200220200 Piping Components LS 1 $208,556.36 $208,556 15% $31,283 14 $239,840
300200220300 Other Appurtenances LS 1 $2,677.47 $2,677 15% $402 1,4 $3,079
300200230 DIP Vacuum Relief MH- Sta 667+00

300200230100 CIP Concrete Structure LS 1 $59,793.94 $59,794 20% $11,959 1,4 $71,753
300200230200 Piping Components LS 1 $208,556.36 $208,556 15% $31,283 14 $239,840
300200230300 Other Appurtenances LS 1 $2,677.47 $2,677 15% $402 1,4 $3,079
300200240 DIP Vacuum Relief MH- Sta 625+50

300200240100 CIP Concrete Structure LS 1 $59,028.70 $59,029 20% $11,806 1,4 $70,834
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Devils Lake Outlet
Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary

Pricing Date: Jul-02

09 CHANNELS AND CANALS Contingencies Estimated
Reference No. |Description Units Quantity Unit Cost Total Cost Percent | Amount| Reason Total Cost
300200240200 Piping Components LS 1 $208,556.36 $208,556 15% $31,283 1,4 $239,840
300200240300 Other Appurtenances LS 1 $2,677.47 $2,677 15% $402 14 $3,079
300200250 DIP Vacuum Relief MH- Sta 600+83

300200250100 CIP Concrete Structure LS 1 $60,552.71 $60,553 20% $12,111 14 $72,663
300200250200 Piping Components LS 1 $208,556.36 $208,556 15% $31,283 1,4 $239,840
300200250300 Other Appurtenances LS 1 $2,677.47 $2,677 15% $402 14 $3,079
300200400 Pump-Out Structure - Sta 777+79

300200400075 Earthwork CcY 712 $4.63 $3,297 20% $659 1,2,34 $3,956
300200400100 Concrete Structure LS 1 $22,013.60 $22,014 20% $4,403 1,2,4 $26,416
300200400200 Piping Components LS 1 $90,460.97 $90,461 15% $13569 1,24 $104,030
300200440 Pump-Out Structure - Sta 623+75

300200440050 Earthwork CcY 1,508 $5.43 $8,194 20% $1639 124 $9,832
300200440100 Concrete Structure LS 1 $18,924.56 $18,925 20% $3,785 1,4 $22,709
300200440200 Piping Components LS 1 $91,992.58 $91,993 15% $13,799 14 $105,791
300200500 Road/Railroad Crossings

300200500100 Sta 775+00 - Gravel Road LS 1 $658.90 $659 20% $132 14 $791
300200500200 Sta 750+75 - Asphalt Road LS 1 $3,161.88 $3,162 $0 1,4 $3,162
300200500300 Sta 694+50 - Gravel Road LS 1 $658.90 $659 20% $132 14 $791
300200500400 Sta 634+25 - Gravel Road LS 1 $658.90 $659 20% $132 1,4 $791
300200700 DIP/RCPP Transition Manifold Str

300200700 10 CIP Base Slab CcYy 56 $197.89 $11,072 15% $1,661 1,4 $12,733
300200700 20 CIP Side Walls CcY 19 $322.00 $6,189 15% $928 14 $7,117
300200700 30 CIP Top Slab CY 57 $182.13 $10,327 15% $1,549 1,4 $11,876
300200700 40 CIP 84" Outlet End CcY 1 $335.51 $369 15% $55 14 $424
300200700 50 CIP 48" Inlet End CY 6 $200.00 $1,200 15% $180 1,4 $1,380
300200700 60 Chamfer CcY 6 $200.00 $1,200 15% $180 14 $1,380
300200700 70 48" Waterstop Wall Pipe EA 3 $7,621.38 $22,864 15% $3,430 1,4 $26,294
300200800 Valve Vault

300200800100 Structure LS 1 $56,996.34 $56,996 15% $8,549 1,4 $65,546
300200800200 Piping Components LS 1 $92,206.22 $92,206 15% $13,831 14 $106,037
300200800300 Other Appurtenances LS 1 $14,283.95 $14,284 15% $2,143 1,4 $16,427
300300 Station 599+88 - 345+95 $11,169,316 21% $2,391,252 $13,560,567
300300100 84" RCPP
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Devils Lake Outlet
Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary

Pricing Date: Jul-02

09 CHANNELS AND CANALS Contingencies Estimated
Reference No. |Description Units Quantity Unit Cost Total Cost Percent | Amount| Reason Total Cost
300300100100 Earthwork CY 411,445 $2.34 $961,488 30% $288,447 1,2,4 $1,249,935
300300100200 Pipeline LF 23,004 $379.39 $8,727,408 20% $1,745,482 1,24 $10,472,890
300300200 RCPP Vacuum Relief - Sta 593+80

300300200150 Structure LS 1 $20,612.45 $20,612 15% $3,092 1,4 $23,704
300300200250 Piping LS 1 $15,086.31 $15,086 15% $2,263 1,4 $17,349
300300200350 Appurtenances LS 1 $7,397.41 $7,397 15% $1,110 1,4 $8,507
300300210 RCPP Vacuum Relief - Sta 561+00

300300210150 Structure LS 1 $20,612.45 $20,612 15% $3,092 1,4 $23,704
300300210250 Piping LS 1 $15,102.05 $15,102 15% $2,265 1,4 $17,367
300300210350 Appurtenances LS 1 $7,397.41 $7,397 15% $1,110 1,4 $8,507
300300220 RCPP Vacuum Relief - Sta 516+25

300300220150 Structure LS 1 $20,612.45 $20,612 15% $3,092 1,4 $23,704
300300220250 Piping LS 1 $15,086.31 $15,086 15% $2,263 1,4 $17,349
300300220350 Appurtenances LS 1 $7,397.41 $7,397 15% $1,110 1,4 $8,507
300300230 RCPP Vacuum Relief - Sta 452+00

300300230150 Structure LS 1 $20,612.45 $20,612 15% $3,092 1,4 $23,704
300300230250 Piping LS 1 $15,131.56 $15,132 15% $2,270 1,4 $17,401
300300230350 Appurtenances LS 1 $7,397.41 $7,397 15% $1,110 1,4 $8,507
300300240 RCPP Vacuum Relief - Sta 398+50

300300240150 Structure LS 1 $20,612.45 $20,612 15% $3,092 1,4 $23,704
300300240250 Piping LS 1 $15,086.31 $15,086 15% $2,263 1,4 $17,349
300300240350 Appurtenances LS 1 $7,397.41 $7,397 15% $1,110 1,4 $8,507
300300300 RCPP Access Manhole - Sta 599+44

300300300100 Structure LS 1 $10,493.96 $10,494 15% $1,574 1,4 $12,068
300300300200 Piping LS 1 $21,053.27 $21,053 15% $3,158 1,4 $24,211
300300300300 Appurtenances LS 1 $871.15 $871 15% $131 1,4 $1,002
300300300 RCPP Access Manhole - Sta 514+40

300300300100 Structure LS 1 $10,493.96 $10,494 15% $1,574 1,4 $12,068
300300300200 Piping LS 1 $19,268.62 $19,269 15% $2,890 1,4 $22,159
300300300300 Appurtenances LS 1 $871.15 $871 15% $131 1,4 $1,002
300300300 RCPP Access Manhole - Sta 451+40

300300300100 Structure LS 1 $10,493.96 $10,494 15% $1,574 1,4 $12,068
300300300200 Piping LS 1  $21,946.21 $21,946 15% $3,292 1,4 $25,238
300300300300 Appurtenances LS 1 $871.15 $871 15% $131 1,4 $1,002
300300300 RCPP Access Manhole - Sta 402+20
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Devils Lake Outlet
Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary

Pricing Date: Jul-02

09 CHANNELS AND CANALS Contingencies Estimated
Reference No. |Description Units Quantity Unit Cost Total Cost Percent | Amount| Reason Total Cost
300300300100 Structure LS 1 $10,493.96 $10,494 15% $1,574 1,4 $12,068
300300300200 Piping LS 1 $18,911.94 $18,912 15% $2,837 14 $21,749
300300300300 Appurtenances LS 1 $871.15 $871 15% $131 1,4 $1,002
300300400 Road/Railroad Crossings

300300400100 Sta 536+75 - Gravel Road LS 1 $506.85 $507 20% $101 1,4 $608
300300400200 Sta 515+00 - Gravel Road LS 1 $506.85 $507 20% $101 14 $608
300300400300 Sta 483+80 - Gravel Road LS 1 $506.85 $507 20% $101 1,4 $608
300300400400 Sta 451+50 - Gravel Road LS 1 $506.85 $507 20% $101 14 $608
300300400500 Sta 402+00 - Gravel Road LS 1 $506.85 $507 20% $101 1,4 $608
300300500 Reservoir

300300500100 Earthwork LS 1 $900,892.20 $900,892 30% $270,268 1,24 $1,171,160
300300500200 Inlet LS 1 $129,808.75 $129,809 15% $19,471 1,2,4 $149,280
300300500400 Equilization Pipe LS 1 $62,993.67 $62,994 15% $9,449 124 $72,443
300300500500 Reservoir Exit LS 1 $42,007.71 $42,008 15% $6,301 1,2,4 $48,309
300 Gravity Pipeline $11,795,834 $2,361,620 $14,157,455
300100 Mobilization/Demobilization $40,500 15% $6,075 $46,575
300100100 Mobilization 0.29

300100100 01 Equipment HR 23 $521.77 $12,083 15% $1,812 3 $13,896
300100100 02 Transportation of Equipment HR 37 $87.28 $3,234 15% $485 3 $3,719
300100100 03 Setup of Equipment HR 23 $213.02 $4,933 15% $740 3 $5,673
300100200 Demobilization

300100200 01 Equipment HR 23 $521.77 $12,083 15% $1,812 3 $13,896
300100200 02 Transportation of Equipment HR 37 $87.28 $3,234 15% $485 3 $3,719
300100200 03 Tear dowm of Equipment HR 23 $213.02 $4,933 15% $740 3 $5,673
300400 Station 345+95 - 315+00 $1,159,668 21% $243,637 $1,403,305
300400100 84" RCPP
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Devils Lake Outlet
Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary

Pricing Date: Jul-02

09 CHANNELS AND CANALS Contingencies Estimated
Reference No. |Description Units Quantity Unit Cost Total Cost Percent | Amount| Reason Total Cost
300400100100 Earthwork CY 55,221 $2.19 $120,976 30% $36,293 1,2,4 $157,268
300400100200 Pipeline - 25 ft. Pressure Head LF 3,089 $333.54 $1,030,298 20% $206,060 1,2,4 $1,236,358
300400300600 Manhole Air Release - Sta 331+20 EA 1 $7,886.87 $7,887 15% $1,183 1,4 $9,070
300400400 Road/Railroad Crossings

300400400100 Sta 330+75 - Gravel Road LS 1 $506.85 $507 20% $101 1,4 $608
300500 Station 315+00 - 0+00 $10,595,666 $2,111,909 $12,707,574
300500100 84" RCPP

300500100150 Earthwork CcY 311,427 $2.09 $650,143 20% $130,029 1,24 $780,172
300500100250 Pipeline - 25 ft. Pressure Head LF 15,691 $335.96 $5,271,494 20% $1,054,299 1,2,4 $6,325,792
300500200 72"to 84" RCPP Transition MH LS 1 $3,767.07 $3,767 15% $565 14 $4,332
300500300 72" RCPP

300500300150 Earthwork CcY 152,523 $2.19 $334,348 20% $66,870 1,24 $401,217
300500300250 Pipeline - 25 ft. Pressure Head LF 9,009 $269.37 $2,426,788 20% $485,358 1,2,4 $2,912,145
300500300300 Bends - 7.5 Degree EA 16 $1,833.13 $29,330 20% $5,866 1,2,4 $35,196
300500400 66" to 72" RCPP Transition MH LS 1 $3,101.56 $3,102 15% $465 1,4 $3,567
300500500 66" RCPP

300500500150 Earthwork CY 87,545 $2.48 $217,257 20% $43,451 1,2,4 $260,708
300500500250 Pipeline - 25 ft. Pressure Head LF 6,710 $210.58 $1,412,961 20% $282,592 1,24 $1,695,553
300500500300 Bends - 7.5 Degree EA 45 $1,554.28 $69,943 20% $13,989 1,2,4 $83,931
300500625 Manhole Air Release

300500625600 Manhole Air Release - Sta 288+20 EA 1 $7,886.87 $7,887 15% $1,183 1,4 $9,070
300500625610 Manhole Air Release - Sta 268+80 EA 1 $7,502.81 $7,503 15% $1,125 14 $8,628
300500625620 Manhole Air Release - Sta 228+85 EA 1 $7,118.74 $7,119 15% $1,068 1,4 $8,187
300500625630 Manhole Air Release - Sta 183+50 EA 1 $5,736.13 $5,736 15% $860 14 $6,597
300500625640 Manhole Air Release - Sta 165+20 EA 1 $6,836.68 $6,837 15% $1,026 1,4 $7,862
300500625700 Manhole Air Release - Sta 117+80 EA 1 $6,026.02 $6,026 15% $904 14 $6,930
300500625710 Manhole Air Release - Sta 85+00 EA 1 $5,411.52 $5,412 15% $812 1,4 $6,223
300500625720 Manhole Air Release - Sta 68+50 EA 1 $5,104.27 $5,104 15% $766 14 $5,870
300500625760 Manhole Air Release - Sta 48+80 EA 1 $4,420.24 $4,420 15% $663 1,4 $5,083
300500625770 Manhole Air Release - Sta 26+00 EA 1 $4,420.24 $4,420 15% $663 14 $5,083
300500625780 Manhole Air Release - Sta 3+50 EA 1 $5,111.55 $5,112 15% $767 1,4 $5,878
300500800 Road/Railroad Crossings

300500800100 Sta 287+50 - Gravel Road LS 1 $506.85 $507 20% $101 1,4 $608
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Devils Lake Outlet
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Date: 2/26/03 1:44 PM
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09 CHANNELS AND CANALS Contingencies Estimated
Reference No. |Description Units Quantity Unit Cost Total Cost Percent | Amount| Reason Total Cost
300500800200 Sta 267+00 - Asphalt Road LS 1 $3,368.77 $3,369 20% $674 1,4 $4,043
300500800250 Sta 229+00 - Burlington Northern LS 1 $8,595.15 $8,595 20% $1,719 14 $10,314
300500800300 Sta 222+25 - Gravel Road LS 1 $506.85 $507 20% $101 1,4 $608
300500800400 Sta 183+60 - Gravel Road LS 1 $506.85 $507 20% $101 14 $608
300500800500 Sta 118+00 - Asphalt Road LS 1 $3,368.85 $3,369 20% $674 1,4 $4,043
300500900 SPPA Energy Dissipator

300500900050 Earthwork CYy 2,010 $7.68 $15,442 20% $3,088 1,2,4 $18,530
300500900100 Outlet Structure LB 6,300 $10.37 $65,358 15% $9,804 124 $75,161
300500900200 Bulkhead LS 1 $6,689.95 $6,690 15% $1,003 1,2,4 $7,693
300500900300 Riprap CY 112 $59.08 $6,617 20% $1,323 124 $7,940

Reason for Contingencies: Uncertainties in:

1 Quantities

2 Site Conditions
3 Haul Distances
4 Unit Pricing
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Table 5
Dry Lake Diversion
Project Cost Estimate Summary

Estimated Construction Cost (Includes Contingencies) $2,673,700
Engineering and Design (25% of Construction Cost) $668,400
Construction Engineering, Supervision, and Admin. (7.5% of Construction Cost) $200,500
Environmental Mitigation ° $1,015,100
Cultural Resources Survey ° $2,866,000
Real Estate © $2,494,000
Total Estimated First Costs $9,917,700
|Annual Cost of Estimated Total First Costs | $662,400 |
Term: 50 years
Interest Rate:  6.375%

|Annua| Operation and Maintenance Cost | $32,500 |
[Total Est. Annual Cost | $694,900 |

# Includes $1,000,000 for Lake Alice National Wildlife Refuge compatibility compliance.

Costs provided by St. Paul District Corps of Engineers.

® Costs are for surveys only. Does not include possible future costs for cultural resources site

evaluation and mitigation. Costs provided by St. Paul District Corps of Engineers.

“ Includes all real estate costs. Includes administration costs for acquisition.
Costs provided by St. Paul District Corps of Engineers.
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Dry Lake Diversion Project
CONSTRUCTION COST SUMMARY
2/26/2003 14:01

Construction $ +

Construction ($) Contingency ($) Contingency (%) Contingency ($)
1 Mobilization/Demobilization $93,400 $37,400 40% $130,800
2 Connection Channel from Dry Lake to Mikes Lake $507,200 $195,500 39% $702,700
3 Outlet Structure from Dry Lake to Mikes Lake $169,700 $58,600 35% $228,300
4 Channel A Outlet Structure $567,800 $195,200 34% $763,000
5 Flow Monitoring Structure on Big Coulee $30,000 $7,500 25% $37,500
6 Mikes Lake Outlet Improvements $219,856 $81,400 37% $301,300
7 Chain Lake Outlet Improvements $219,856 $81,400 37% $301,300
8 Lake Alice Outlet Improvements $154,515 $54,300 35% $208,800
$ 1,962,327 $711,300 TOTAL $2,673,700 See note below

Notes:
1. This total cost does not include costs for engineering and design; construction engineering, supervision, and administration; environmental mitigation; cultural resources surveys;
or real estate. These costs are included in Summary Table 5.

Total Real Estate Quantities

Connection Channel from Dry Lake to Mikes Lake 17.1 Acres
Outlet Structure from Dry Lake to Mikes Lake 0.4 Acres
Channel A Outlet Structure 0.7 Acres
Flow Monitoring Structure on Big Coulee 0.0 Acres
Mikes Lake Outlet Improvements 3.4 Acres
Chain Lake Outlet Improvements 3.4 Acres Government-owned land, no cost for real estate
Lake Alice Outlet Improvements 4.8 Acres Government-owned land, no cost for real estate

Total 29.9 Acres $74,000 (cost provided by St. Paul District Corps)
Flowage Easements
Around Lake Alice to El. 1446 7,000 Acres $0 No cost since land already owned by Government
Around Chain Lake to El. 1446 4,000 Acres $258,000 Costs provided by St. Paul District Corps
Around Mikes Lake to El. 1446 1,000 Acres $178,000 Costs provided by St. Paul District Corps
Dry Lake and around Dry lake to EIl. 1458 16,600 Acres $1,984,000 Costs provided by St. Paul District Corps

Total 28,600 Acres $2,420,000 Costs provided by St. Paul District Corps
O&M Costs Percentage Cost Comments
Mobilization/Demobilization 0.00% $0
Connection Channel from Dry Lake to Mikes Lake 0.50% $3,514 Assumes 1/2% of construction cost for O&M of open channel (same as FDR)
Outlet Structure from Dry Lake to Mikes Lake 1.00% $2,283 Assumes 1% of construction cost for O&M of control structures (same as FDR)
Channel A Outlet Structure 1.00% $7,630 Assumes 1% of construction cost for O&M of control structures (same as FDR)
Flow Monitoring Structure on Big Coulee $12,000 Obtained from NDUSGS, includes repair and maintenance of the gage,

calibration, data reduction, and report of results
Mikes Lake Outlet Improvements 1.00% $3,013 Assumes 1% of construction cost for O&M of control structures (same as FDR)
Chain Lake Outlet Improvements 1.00% $3,013 Assumes 1% of construction cost for O&M of control structures (same as FDR)
Lake Alice Outlet Improvements 0.50% $1,044 Assumes 1/2% of construction cost for O&M of open channel (same as FDR)
Total $32,497
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Dry Lake Diversion Project
DETAILED COST ESTIMATE
2/26/2003 14:01

UNIT COST CONTINGENCY| CONTINGENCY
ITEM{DESCRIPTION UNITS | QUANTITY $) AMOUNT (%) (%) ($) SOURCE(S) |REMARKS
1 |Mobilization/Demobilization LS 1 $93,447.17 $93,447 40% $37,379 Assumed to be 5% of Project Subtotal
Subtotal $93,447
Subtotal w/ Contingencies $130,826
Contingency percentage: 40%
2 | Connection Channel from Dry Lake to Mikes Lake
Stripping CcY 5,538 $3.00 $16,613 25% $4,153 ) "All Features" N460, 15% contingency for
uncertainty in length, 10% contingency for
uncertainty in unit price
Excavation - Wet CcY 45,778 $7.00 $320,448 40% $128,179 2) Assumes, 50% wet excavation, "All
Features" N7, 15% contingency for
uncertainty in length, 15% uncertainty in
elevation, 10% contingency for uncertainty in
unit price
Excavation - Dry CcY 45,778 $3.00 $137,335 40% $54,934 2) Assumes, 50% wet excavation,"All Features"
N20, 15% contingency for uncertainty in
length, 15% uncertainty in elevation, 10%
contingency for uncertainty in unit price
Seed/Topsoil Sy 32,778 $1.00 $32,778 25% $8,194 2 Unit costs are taken from Peterson Coulee
Open Channel Costs ("All Features, line
453), 15% contingency for uncertainty in
length, 10% contingency for uncertainty in
unit price
Subtotal $507,174
Subtotal w/ Contingencies $702,635
Contingency percentage: 39%
3 | Outlet Structure from Dry Lake to Mikes Lake
Cofferdam at Mike's Lake - Earth CcY 1,900 $5.00 $9,500 35% $3,325 2) Assumes random fill earth cofferdam, "All
Cofferdam Features" N150, 20% contingency for
uncertainty in length, 15% contingency for
uncertainty in unit price
Intake Stripping (3 120 $3.00 $360 25% $90 2 "All Features" N460, 15% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price
Intake Excavation - Dry CcYy 1,300 $3.00 $3,900 25% $975 ) Assumes dry excavation, "All Features" N20,
15% contingency for uncertainty in area, 10%
contingency for uncertainty in unit price
Intake Wingwalls CY 48 $500.00 $24,000 40% $9,600 2) "All Features" N159, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price
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Dry Lake Diversion Project
DETAILED COST ESTIMATE

2/26/2003 14:01

ITEM

DESCRIPTION

UNITS

QUANTITY

UNIT COST
(%)

AMOUNT ($)

CONTINGENCY
(%0)

CONTINGENCY
(%)

SOURCE(S)

REMARKS

Intake Apron

CcYy

61

$400.00

$24,400

40%

$9,760

@

"All Features" N158, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Intake Piers

CY

12

$500.00

$6,000

40%

$2,400

@

"All Features" N159, plus increase for small
volume and extra forming for stoplog slots,
15% contingency for uncertainty in elevation,
15% contingency for uncertainty in member
sizes, 10% contingency for uncertainty in unit
price

Concrete Walkway

CcYy

10

$500.00

$5,000

40%

$2,000

@

"All Features" N159, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Intake Backfill and Compaction

CY

650

$5.00

$3,250

25%

$813

@

Total unit cost taken as-is from 3/99 cost
summary breakdown (pg 49,50 of 79), 15%
contingency for uncertainty in area, 10%
contingency for uncertainty in unit price

Stoplogs

EA

85

$50.00

$4,250

35%

$1,488

©)

Assumed 4"x4" timber stoplogs, Means
06110-575-0200 plus additional cost to cut
and install, 15% contingency for uncertainty
in elevation, 20% contingency for uncertainty
in unit price

Box Culvert Stripping

CcYy

53

$3.00

$159

25%

$40

@

"All Features" N460, 15% contingency for
uncertainty in length, 10% contingency for
uncertainty in unit price

Box Culvert Excavation - Dry

CcYy

1,140

$3.00

$3,420

25%

$855

@

Assumes dry excavation, "All Features" N20,
15% contingency for uncertainty in length,
10% contingency for uncertainty in unit price

Box Culvert Bedding

CcYy

13

$30.00

$390

25%

$98

®)

Means 02315-130-0050, 02315-130-0500,
15% contingency for uncertainty in length,
10% contingency for uncertainty in unit price

Box Culvert

LF

70

$700.00

$49,000

30%

$14,700

®)

Material Costs from Cretex Concrete,
Installation costs supplied by Gary Smith
(Corps), 15% contingency for uncertainty in
length, 15% contingency for uncertainty in
unit price

Box Culvert Backfill and Compaction

CcYy

940

$5.00

$4,700

25%

$1,175

@

Total unit cost taken as-is from 3/99 cost
summary breakdown (pg 49,50 of 79), 15%
contingency for uncertainty in length, 10%
contingency for uncertainty in unit price
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Dry Lake Diversion Project
DETAILED COST ESTIMATE

2/26/2003 14:01

ITEM

DESCRIPTION

UNITS

QUANTITY

UNIT COST
(%)

AMOUNT ($)

CONTINGENCY
(%0)

CONTINGENCY
(%)

SOURCE(S)

REMARKS

Gravel Road Restoration

SY

99

$8.00

$791

25%

$198

®)

Means 02720-200-0302, 15% contingency for
uncertainty in length, 10% contingency for
uncertainty in unit price

Outlet Stripping

CcYy

58

$3.00

$174

25%

$44

@

"All Features" N460, 15% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Outlet Excavation - Dry

CcYy

1,066

$3.00

$3,198

25%

$800

@

Assumes dry excavation, "All Features" N20,
15% contingency for uncertainty in area, 10%
contingency for uncertainty in unit price

Outlet Wingwalls

CcYy

26

$500.00

$13,000

40%

$5,200

@

"All Features" N159, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Outlet Apron

CY

25

$400.00

$10,000

40%

$4,000

@)

"All Features" N158, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Outlet Backfill and Compaction

CcYy

370

$5.00

$1,850

25%

$463

@

Total unit cost taken as-is from 3/99 cost
summary breakdown (pg 49,50 of 79), 15%
contingency for uncertainty in area, 10%
contingency for uncertainty in unit price

Site Grading

SY

2,079

$0.15

$312

25%

$78

®)

Means 02310-440-3300, 15% contingency for
uncertainty in elevation, 10% contingency for
uncertainty in unit price

Seed/Topsoil

SY

2,079

$1.00

$2,079

25%

$520

@)

Unit costs are taken from Peterson Coulee
Open Channel Costs ("All Features, line
453), 15% contingency for uncertainty in
elevation, 10% contingency for uncertainty in
unit price

Subtotal

Subtotal w/ Contingencies
Contingency percentage:

$169,733
$228,351
35%
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Dry Lake Diversion Project
DETAILED COST ESTIMATE

2/26/2003 14:01

ITEM

DESCRIPTION

UNITS

QUANTITY

UNIT COST
(%)

AMOUNT ($)

CONTINGENCY
(%0)

CONTINGENCY
(%)

SOURCE(S)

REMARKS

Channel A Outlet Structure

Stripping

CY

370

$3.00

$1,110

25%

$278

@)

"All Features" N460, 15% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Excavation - Wet

CY

310

$7.00

$2,170

25%

$543

@)

"All Features" N7, 15% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Intake Wingwalls

CY

244

$500.00

$122,000

40%

$48,800

@)

"All Features" N159, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Intake Headwall

CcYy

163

$500.00

$81,500

40%

$32,600

@

"All Features" N159, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Intake Apron

CY

33

$400.00

$13,200

40%

$5,280

@)

Page 32 of 79, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Slide Gates

EA

$30,000.00

$60,000

30%

$18,000

®)

Means 11285-600-0190, prorated, 15%
contingency for uncertainty in member sizes,
15% contingency for uncertainty in unit price

Box Culverts

LF

100

$800.00

$80,000

30%

$24,000

©)

Installation Cost provided by Gary Smith
(Corps), Material Costs from Cretex
Concrete, 15% contingency for uncertainty in
length, 15% contingency for uncertainty in
unit price

Outlet Headwall

CcYy

30

$500.00

$15,000

40%

$6,000

@

"All Features" N159, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Outlet Wingwalls

CY

175

$500.00

$87,500

40%

$35,000

@)

"All Features" N159, 15% contingency for
uncertainty in elevation, 15% contingency for
uncertainty in member sizes, 10%
contingency for uncertainty in unit price

Embankment Backfill and Compaction

CcYy

13,600

$5.00

$68,000

25%

$17,000

@

Total unit cost taken as-is from 3/99 cost
summary breakdown (pg 49,50 of 79), 15%
contingency for uncertainty in area, 10%
contingency for uncertainty in unit price

Riprap

CY

670

$50.00

$33,500

20%

$6,700

@)

"All Features" N53, 10% contingency for
uncertainty in quantity, 10% contingency for
uncertainty in unit price
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Dry Lake Diversion Project
DETAILED COST ESTIMATE

2/26/2003 14:01

UNIT COST CONTINGENCY| CONTINGENCY
ITEM|DESCRIPTION UNITS | QUANTITY (%) AMOUNT (%) (%) %) SOURCE(S) |REMARKS
4 | Site Grading SY 3330 $0.15 $500 25% $125 5) Means 02310-440-3300, 15% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price
Seed/Topsoil SY 3330 $1.00 $3,330 25% $833 2 Unit costs are taken from Peterson Coulee
Open Channel Costs ("All Features, line
453), 15% contingency for uncertainty in
area, 10% contingency for uncertainty in unit
price
Subtotal $567,810
Subtotal w/ Contingencies $762,967
Contingency percentage: 34%
5 | Flow Monitoring Structure on Big Coulee
USGS Gaging Station * LS 1 $30,000.00 $30,000 25% $7,500 (6) Assumes one acoustic Doppler velocity
meter on the downstream bridgepier of Hwy.
2. 25% contingency for uncertainty in unit
price
Subtotal $30,000
Subtotal w/ Contingencies $37,500
Contingency percentage: 25%
6 | Mikes Lake Outlet Improvements
Channel Widening/Deeping (Wet) (3 15,000 $7.00 $105,000 35% $36,750 2 "All Features" N7, 25% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price
Outlet Excavation - Wet CcY 2,000 $7.00 $14,000 35% $4,900 ) "All Features" N7, 25% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price
Outlet Box Culvert Bedding CY 22 $30.00 $660 35% $231 (5) Means 02315_130_0050’ 02315'130'05001
25% contingency for uncertainty in length,
10% contingency for uncertainty in unit price
Outlet Box Culverts LF 80 $800.00 $64,000 40% $25,600 (5) Installation Cost prowded by Gary Smith
(Corps), Material Costs from Cretex
Concrete, 25% contingency for uncertainty in
length, 15% contingency for uncertainty in
unit price
Outlet Box Culvert End Sections EA 2 $13,000.00 $26,000 40% $10,400 (5) Installation Cost provided by Gary Smith
(Corps), Material Costs from Cretex
Concrete, 25% contingency for uncertainty in
length, 15% contingency for uncertainty in
unit price
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Dry Lake Diversion Project
DETAILED COST ESTIMATE
2/26/2003 14:01

ITEM[DESCRIPTION

UNITS

QUANTITY

UNIT COST
(%)

AMOUNT ($)

CONTINGENCY
(%0)

CONTINGENCY

(%)

SOURCE(S)

REMARKS

6 | Outlet Embankment Backfill and
Compaction

CcYy

1,680

$5.00

$8,400

35%

$2,940

@

Total unit cost taken as-is from 3/99 cost
summary breakdown (pg 49,50 of 79), 25%
contingency for uncertainty in area, 10%
contingency for uncertainty in unit price

Outlet Site Grading

SY

400

$0.15

$60

35%

$21

®)

Means 02310-440-3300, 25% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Outlet Gravel Road Restoration

SY

167

$8.00

$1,336

35%

$468

®)

Means 02720-200-0302, 25% contingency for
uncertainty in length, 10% contingency for
uncertainty in unit price

Outlet Seed/Topsaoll

SY

400

$1.00

$400

35%

$140

@)

Unit costs are taken from Peterson Coulee
Open Channel Costs ("All Features, line
453), 25% contingency for uncertainty in
area, 10% contingency for uncertainty in unit
price

Subtotal

Subtotal w/ Contingencies
Contingency percentage:

$219,856
$301,306
37%

7 | Chain Lake Outlet Improvements

Channel Widening/Deeping (Wet)

CY

15,000

$7.00

$105,000

35%

$36,750

@)

"All Features" N7, 25% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Outlet Excavation - Wet

CY

2,000

$7.00

$14,000

35%

$4,900

@)

"All Features" N7, 25% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Outlet Box Culvert Bedding

CY

22

$30.00

$660

35%

$231

®)

Means 02315-130-0050, 02315-130-0500,
25% contingency for uncertainty in length,
10% contingency for uncertainty in unit price

Outlet Box Culverts

LF

80

$800.00

$64,000

40%

$25,600

®)

Installation Cost provided by Gary Smith
(Corps), Material Costs from Cretex
Concrete, 25% contingency for uncertainty in
length, 15% contingency for uncertainty in
unit price

Outlet Box Culvert End Sections

EA

$13,000.00

$26,000

40%

$10,400

®)

Installation Cost provided by Gary Smith
(Corps), Material Costs from Cretex
Concrete, 25% contingency for uncertainty in
length, 15% contingency for uncertainty in
unit price

232606.xIs




Dry Lake Diversion Project
DETAILED COST ESTIMATE
2/26/2003 14:01

UNIT COST CONTINGENCY| CONTINGENCY
ITEM|DESCRIPTION UNITS | QUANTITY (%) AMOUNT (%) (%) ($) SOURCE(S) |REMARKS
7 | Outlet Embankment Backfill and CcY 1,680 $5.00 $8,400 35% $2,940 1) Total unit cost taken as-is from 3/99 cost

Compaction summary breakdown (pg 49,50 of 79), 25%
contingency for uncertainty in area, 10%
contingency for uncertainty in unit price

Outlet Site Grading SY 400 $0.15 $60 35% $21 (5) Means 02310-440-3300, 25% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Outlet Gravel Road Restoration SY 167 $8.00 $1,336 35% $468 (5) Means 02720-200-0302, 25% contingency for
uncertainty in length, 10% contingency for
uncertainty in unit price

Outlet Seed/Topsoil SY 400 $1.00 $400 35% $140 ) Unit costs are taken from Peterson Coulee
Open Channel Costs ("All Features, line
453), 25% contingency for uncertainty in
area, 10% contingency for uncertainty in unit
price

Subtotal $219,856
Subtotal w/ Contingencies $301,306
Contingency percentage: 37%

232606.xIs




Dry Lake Diversion Project
DETAILED COST ESTIMATE
2/26/2003 14:01

UNIT COST CONTINGENCY| CONTINGENCY
ITEM|DESCRIPTION UNITS | QUANTITY $) AMOUNT ($) (%) ($) SOURCE(S) [REMARKS
8 | Lake Alice Outlet Improvements

Channel Widening/Deeping (Wet) (3 21,000 $7.00 $147,000 35% $51,450 2 "All Features" N7, 25% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Spillway Stripping (3 215 $3.00 $645 35% $226 2 "All Features" N460, 25% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Spillway Excavation - Wet (3 160 $7.00 $1,120 45% $504 2 "All Features" N7, 35% contingency for
uncertainty in area, 10% contingency for
uncertainty in unit price

Spillway Bedding Cy 25 $30.00 $750 45% $338 ®) Means 02315-130-0050, 02315-130-0500,
35% contingency for uncertainty in length,
10% contingency for uncertainty in unit price

Spillway Riprap (3 100 $50.00 $5,000 35% $1,750 2 "All Features" N53, 25% contingency for
uncertainty in quantity, 10% contingency for
uncertainty in unit price

Subtotal $154,515
Subtotal w/ Contingencies $208,782
Contingency percentage: 35%

(1) Evaluation of Devils Lake Outlet Design Alternatives, Barr Engineering, March 1999
(2) Corps of Engineers 1999 Value Engineering Cost Spreadsheet
(3) Corps of Engineers 1999 Alternative Cost Comparisons Memorandum

(4) Corps of Engineers Table 1H

(5) Means 2001 Heavy Construction Cost Data
(6) Devils Lake Outlet Cost Data, obtained from Al Fandrey (Barr)

* Based on cost to agencies with a Cooperative Agreement with the USGS.

232606.xIs




09 CHANNELS AND CANALS
DEVILS LAKE OUTLET
SHEYENNE RIVER DAM MODIFICATIONS

ED-D(GRS) Date Prepared 11/04/02

$42.00 $51.00 $50.00 $6.00 $2.00
ROCKFILL, CY | RIPRAP,CY | BEDDING, CY EXCAV, CY DEWATERING

QTY| AMNT| QTY| AMNT| QTY| AMNT| QTY| AMNT[ QTY| AMNT
1 Bouret Dam 100 4,208 625 31,858 312 15,617| 1,406  8,433| 1,406 2,811
2 Sheyenne 147 6,189 607 30,978 304 15,185| 1,367 8,200 1,367 2,733
3 Ueland Dam 474 19,911 852 43,444 426 21,296 1,917 11,500| 1,917 3,833
4 Valley City Mill 1,016 42,684 974 49,678 487 24,352 1,917 11,500| 2,192 4,383
5 Valley City Park 242 10,164 739 37,683 369 18,472| 2,192 13,150 1,663 3,325
6 Brown Dam 472 19,803 873 44,523 436 21,800 1,663 9,975| 1,963 3,927
7 Kathryn 298 12,502| 1,123 57,297 562 28,087| 2,528 15,167| 2,528 5,056
8 Fort Ransom 446 18,743 535 27,294 268 13,380| 1,204 7,225 1,204 2,408
9 Lisbon 697 29,269 812 41,404 406 20,296 1,827 10,960| 1,827 3,653
10 Soldiers Home 122 5,103 750 38,250 375 18,750| 1,688 10,125| 1,688 3,375

Quantity Total 4,014 7,890 3,945 17,706 17,752
Amount Total 168,576 402,409 197,235 106,235 35,504
Total Amount 910,000
Structural Rehabilitation 10 20,000 200,000
Mob, Site Prep 10 10,000 100,000
Total 1,210,000
Contingencies 50% 605,000
TOTAL ESTIMATED AMOUNT WITH CONTINGENCIES 1,815,000

Real Estate

Environmental Mitigation 0
Cultural Mitigation 0
Planning, Engineering and Design 25% 454,000
Supervision and Administration 8% 145,000
Total Estimated Amount 2,414,000




13 Pumping Plant
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Devils Lake Outlet

Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM

Prepared By: Carrie Ryan, Barr Engineering Co.

File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary

Pricing Date: Jul-02

13 PUMPING PLANT Contingencies Estimated
Reference No. |Description Units | Quantity Unit Cost Total Cost Percent | Amount] Reason Total Cost
200 Pump Station $10,722,096 22% $2,365,991 $13,088,087
200100 Mobilization/Demobilization $697,043 15% $104,556 $801,600
200100100 Pump Station Mobilization

200100100100 Equipment EA 1 $186,640.69 $186,641 15% $27,996 3 $214,637
200100100200 Transportation of Equipment EA 1 $97,974.13 $97,974 15% $14,696 3 $112,670
200100100300 Setup of Equipment EA 1 $63,906.77 $63,907 15% $9,586 3 $73,493
200100200 Pump Station Demobilization

200100200100 Equipment EA 1 $186,640.69 $186,641 15% $27,996 3 $214,637
200100200200 Transportation of Equipment EA 1 $97,974.13 $97,974 15% $14,696 3 $112,670
200100200300 Tear Down of Equipment EA 1 $63,906.77 $63,907 15% $9,586 3 $73,493
200200 Civil Site Layout $978,102 24% $239,206 $1,217,308
200200050 City Well Relocation

200200100 Site Stripping CY 19,101 $0.78 $14,803 20% $2,961 124 $17,764
200200250 Dewatering LS 1 $42,384.54 $42,385 20% $8,477 2,4 $50,861
200200280 Slurry Wall SF 36,580 $5.27 $192,669 20% $38,534 12,4 $231,203
200200300 Excavation BCY 35,363 $1.58 $55,950 20% $11,190 12,4 $67,140
200200350 Retaining Walls

200200350100 Footing cYy 145 $190.87 $27,580 30% $8,274 1,4 $35,855
200200350200 Walls CcY 145 $322.95 $46,666 30% $14,000 1,4 $60,666
200200400 Wingwalls

200200400100 Footing CcY 281 $163.54 $46,003 30% $13,801 1,4 $59,804
200200400200 Walls cYy 190 $329.59 $62,753 30% $18,826 1,4 $81,579
200200400300 Piling EA 38 $1,793.23 $68,143 30% $20,443 1,4 $88,585
200200450 Backfill - Placement BCY 23,341 $0.55 $12,853 30% $3,856 1,4 $16,709
200200460 Backfill - Compaction BCY 23,341 $0.43 $10,046 30% $3,014 1,4 $13,060
200200470 Additional Fill - Placement BCY 44,603 $0.55 $24,562 30% $7,368 1,4 $31,930
200200480 Additional Fill - Compaction BCY 44,603 $0.43 $19,197 30% $5,759 1,4 $24,957
200200500 Engineered Backfill - Placement BCY 12,023 $7.22 $86,815 30% $26,045 1,4 $112,860
200200510 Engineered Backfill - Compaction BCY 12,023 $2.60 $31,237 30% $9,371 1,4 $40,608
200200600 Topsoil - Placement cYy 19,101 $3.70 $70,732 20% $14,146 1,4 $84,879
200200610 Seed ACR 3 $893.15 $2,858 20% $572 1,4 $3,430

P:\34\03\008\COSTEST\MCASES-OUTPUT_10_18_02.xls
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Devils Lake Outlet

Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM
Prepared By: Carrie Ryan, Barr Engineering Co.
File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary
Pricing Date: Jul-02
13 PUMPING PLANT Contingencies Estimated
Reference No. |Description Units | Quantity Unit Cost Total Cost Percent | Amount] Reason Total Cost
200200620 Gravel Roadway Surface CY 2,061 $45.37 $93,508 20% $18,702 1,34 $112,210
200200630 Site Drainage
200200630100 18" RCP LF 232 $25.35 $5,880 20% $1,176 2,4 $7,056
200200630200 Manhole 1 LS 1 $2,856.95 $2,857 20% $571 2,4 $3,428
200200630300 Manhole 2 LS 1 $2,518.72 $2,519 20% $504 2,4 $3,022
200200650 Sanitary Facility
200200650010 Drain Pipe LF 250 $24.02 $6,004 20% $1,201 12,4 $7,205
200200650020 Septic Tank EA 1 $1,529.29 $1,529 20% $306 12,4 $1,835
200200650030 Drain Field LF 100 $18.41 $1,841 20% $368 12,4 $2,209
200200700 Potable Water Well
200200700010 Well LF 50 $46.65 $2,332 20% $466 12,4 $2,799
200200700020 Pump EA 1 $660.62 $661 20% $132 12,4 $793
200200700030 Distribution Line LF 500 $20.52 $10,260 20% $2,052 12,4 $12,311
200200700040 Holding Tank EA 1 $371.98 $372 20% $74 12,4 $446
200200750 Water Sampling Equipment
200200750010 Water Sampling Equipment EA 1 $2,943.53 $2,944 20% $589 1,2,4 $3,532
200200750020 Equipment Shelter EA 1 $1,358.53 $1,359 20% $272 12,4 $1,630
200200750030 Telemetry EA 1 $5,353.82 $5,354 20% $1,071 12,4 $6,425
200200800 Telemetry Equipment LS 1 $25,430.65 $25,431 20% $5,086 12,4 $30,517
200300 Pump Station and Motor Control $3,418,085 20% $697,809 $4,115,895
200300100 Substructure
200300100100 Headwall CcY 220 $238.11 $52,385 20% $10,477 12,4 $62,861
200300100150 Backwall cYy 308 $213.18 $65,659 20% $13,132 12,4 $78,791
200300100200 Upstream Pier Nose CY 87 $439.48 $38,235 20% $7,647 12,4 $45,882
200300100250 Upstream Sidewall Noses cYy 133 $258.97 $34,444 20% $6,889 1,2,4 $41,332
200300100300 Compression Struts CY 27 $417.20 $11,264 20% $2,253 12,4 $13,517
200300100350 Sidewalls Inside Sump cYy 361 $213.25 $76,982 20% $15,396 12,4 $92,378
200300100400 Piers Inside Sump CY 310 $231.07 $71,632 20% $14,326 12,4 $85,959
200300100450 Sump Infill Walls cYy 136 $220.34 $29,966 20% $5,993 12,4 $35,960
200300100500 Foundation and Base Slab
20030010050001 H-Piles EA 36 $1,606.74 $57,842 20% $11,568 12,4 $69,411
20030010050004 Base Slab CY 539 $159.92 $86,199 20% $17,240 12,4 $103,439
200300100550 Forebay
20030010055010 Grating W10x22 Framing TON 1 $2,027.45 $2,944 20% $589 1,4 $3,533
20030010055020 Embedded Grating Framing LB 204 $2.21 $451 20% $90 1,4 $541
2/26/2003
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Devils Lake Outlet

Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM
Prepared By: Carrie Ryan, Barr Engineering Co.
File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary
Pricing Date: Jul-02
13 PUMPING PLANT Contingencies Estimated
Reference No. |Description Units | Quantity Unit Cost Total Cost Percent | Amount] Reason Total Cost
20030010055025 Stoplog Slot Framing LB 3,665 $2.21 $8,098 20% $1,620 14 $9,718
20030010055030 Grating- Galavanized, Steel SF 315 $10.20 $3,214 20% $643 1,4 $3,857
20030010055040 Handrail LF 58 $20.09 $1,165 20% $233 1.4 $1,398
20030010055050 Vehicle Barrier LF 58 $132.28 $7,672 20% $1,534 1,4 $9,207
200300100600 Pump Supports CY 38 $164.45 $6,249 20% $1,250 1.4 $7,499
200300200 Superstructure
200300200100 Slab on Grade CY 157 $131.18 $20,647 25% $5,162 1.4 $25,809
200300200125 Major Grade Beams cYy 139 $272.34 $37,855 25% $9,464 1,4 $47,319
200300200150 Minor Grade Beams CY 44 $270.83 $11,916 25% $2,979 14 $14,895
200300200160 Pile Caps cYy 14 $344.32 $4,821 25% $1,205 1,4 $6,026
200300200180 H-Pile EA 16 $2,062.30 $32,997 25% $8,249 124 $41,246
200300200200 Steel Braced Frame Building SF 5,668 $30.98 $175,610 25% $43,903 1,4 $219,513
200300300 Piping
200300300200 Farval Lubricator EA 1 $7,762.39 $7,762 20% $1,552 1,34 $9,315
200300300250 Pump and Motor Test EA 1 $24,786.21 $24,786 20% $4,957 4 $29,743
200300300300 42" Coupling EA 3 $12,719.63 $38,159 20% $7,632 134 $45,791
200300300320 8" Air Relief Valve EA 3 $2,635.72 $7,907 20% $1,581 14 $9,489
200300300340 6" Air Release Valve EA 3 $3,848.85 $11,547 20% $2,309 1,4 $13,856
200300300350 42" Tilting Disc Check Valve EA 3 $60,061.28 $180,184 20% $36,037 1,4 $216,221
200300300360 42" Cone Valve EA 3 $238,274.12 $714,822 20% $142,964 1,4 $857,787
200300300380 42" Butterfly Valve LS 1 $265,867.30 $265,867 20% $53,173 14 $319,041
200300300400 Flanged Fitting/Pipe (Class 250)
20030030040010 42" 90 SR Elbow w/ 6" Fl. Boss EA 3 $12,123.31 $36,370 20% $7,274 1.4 $43,644
20030030040020 42" 3 Ft. Spool EA 9 $2,055.60 $18,500 20% $3,700 1,4 $22,200
20030030040025 42" 2 Ft Spool EA 3 $5,918.32 $17,755 20% $3,551 1.4 $21,306
20030030040030 8"x42" Tap/Saddle EA 3 $5,623.17 $16,869 20% $3,374 1,4 $20,243
20030030040040 Pipe Supports EA 3 $170.54 $512 20% $102 1.4 $614
200300300500 MJ Fittings
20030030050010 42" 90 Degree Elbow EA 3 $12,032.83 $36,099 20% $7,220 14 $43,318
20030030050020 42"x24" Tee EA 3 $17,819.63 $53,459 20% $10,692 1,4 $64,151
20030030050030 42" x 48" Reducer EA 3 $13,989.03 $41,967 20% $8,393 1.4 $50,361
20030030050040 42" 22.5 Degree Bend EA 3 $7,121.83 $21,365 20% $4,273 1,4 $25,639
20030030050050 24" 90 Degree Elbow EA 3 $3,850.46 $11,551 20% $2,310 1.4 $13,862
200300300600 MJ Pipe

2/26/2003
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Devils Lake Outlet

Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM
Prepared By: Carrie Ryan, Barr Engineering Co.
File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary
Pricing Date: Jul-02
13 PUMPING PLANT Contingencies Estimated
Reference No. |Description Units | Quantity Unit Cost Total Cost Percent | Amount] Reason Total Cost
20030030060010 42" DIP LF 60 $175.59 $10,535 20% $2,107 1,4 $12,642
20030030060020 48" DIP LF 430 $230.28 $99,019 20% $19,804 1,4 $118,823
20030030060030 48"x6" Tangential Welded EA 3 $1,713.58 $5,141 20% $1,028 1,4 $6,169
200300300700 MJXFL Fittings
20030030070010 42"-7.5' Sections EA 3 $7,478.79 $22,436 20% $4,487 1,4 $26,924
200300400 HVAC
200300400100 Motor Room LS 1 $42,219.60 $42,220 20% $8,444 1,4 $50,664
200300400200 MCC Room LS 1 $6,472.10 $6,472 20% $1,294 1,4 $7,767
200300400300 Sump Ventilation LS 1 $3,197.89 $3,198 20% $640 1,4 $3,837
200300400400 Heat LS 1 $13,238.38 $13,238 20% $2,648 1,4 $15,886
200300500 Trash Racks/ Fish Screens
200300500100 Footings cYy 20 $178.72 $3,574 20% $715 1,4 $4,289
200300500200 Fish Screen Frames TON 13 $1,837.44 $23,703 20% $4,741 1,4 $28,444
200300500300 Fish Screens EA 1 $131,633.85 $131,634 20% $26,327 1,4 $157,961
200300500400 Screen Panel Framing TON 8 $1,673.42 $13,053 20% $2,611 1,4 $15,663
200300500500 Trash Raking System EA 1 $259,591.14 $259,591 20% $51,918 1,4 $311,509
200300700 Slide Gates EA 3 $146,846.66 $440,540 20% $88,108 12,4 $528,648
200400 Meter Vault $180,337 15% $27,050 $207,387
200400100 Concrete Structure
200400100100 Base Slab CcY 45 $209.15 $9,412 15% $1,412 12,4 $10,823
200400100200 Walls cYy 56 $405.07 $22,684 15% $3,403 12,4 $26,086
200400100300 Top Slab CY 12 $284.09 $3,409 15% $511 12,4 $3,920
200400100400 Manhole Casting EA 1 $1,160.89 $1,161 15% $174 12,4 $1,335
200400100500 48" Diam. Link Seals EA 6 $3,075.12 $18,451 15% $2,768 12,4 $21,218
200400200 Piping
200400200100 48" 6' Flanged Spool EA 1 $25,125.99 $25,126 15% $3,769 1,4 $28,895
200400200200 Accusnic Flow Meter EA 1 $98,618.12 $98,618 15% $14,793 1,4 $113,411
200400200300 Sump Pump EA 1 $964.55 $965 15% $145 1,4 $1,109
200400200400 Pipe Supports EA 3 $170.54 $512 15% $77 1,4 $588
200500 Valve Vault $124,258 15% $18,639 $142,897
2/26/2003
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Devils Lake Outlet

Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM
Prepared By: Carrie Ryan, Barr Engineering Co.
File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary
Pricing Date: Jul-02
13 PUMPING PLANT Contingencies Estimated
Reference No. |Description Units | Quantity Unit Cost Total Cost Percent | Amount] Reason Total Cost
200500100 Valve Vault Structure
200500100100 Base Slab CY 19 $212.36 $4,035 15% $605 12,4 $4,640
200500100200 Walls cYy 28 $431.41 $12,080 15% $1,812 12,4 $13,892
200500100300 Top Slab CcY 4 $370.36 $1,481 15% $222 12,4 $1,704
200500100400 36" Diam. Manway Cover EA 1 $1,160.89 $1,161 15% $174 1,2,4 $1,335
200500100500 Sump Pump LS 1 $964.55 $965 15% $145 12,4 $1,109
200500100700 Wall Rungs EA 17 $25.72 $437 15% $66 12,4 $503
200500100800 10" Diam. Link Seals EA 4 $1,010.74 $4,043 15% $606 12,4 $4,649
200500200 Sump Manhole
200500200100 8' Diameter Manhole EA 1 $18,178.73 $18,179 15% $2,727 12,4 $20,906
200500200200 Base Slab EA 1 $2,771.90 $2,772 15% $416 12,4 $3,188
200500200300 Top Slab EA 1 $1,489.43 $1,489 15% $223 12,4 $1,713
200500200400 Manhole Casting EA 1 $1,160.89 $1,161 15% $174 12,4 $1,335
200500300 Valve Vault Piping
200500300100 Piping LS 1 $19,867.81 $19,868 15% $2,980 1,4 $22,848
200500300200 Pipe Fittings LS 1 $6,389.58 $6,390 15% $958 1,4 $7,348
200500300300 Pumps and Valves LS 1 $50,198.07 $50,198 15% $7,530 1,4 $57,728
200600 Surge Tanks $1,046,751 20% $209,350 $1,256,101
200600010 Piping
200600010010 Force Main #1 Piping LF 228 $193.33 $44,080 20% $8,816 1,4 $52,896
200600010020 Force Main #2 Piping LF 228 $191.27 $43,609 20% $8,722 1,4 $52,331
200600010030 Force Main #3 Piping LF 228 $191.43 $43,647 20% $8,729 1,4 $52,376
200600020 Surge Tanks
200600020010 Surge Tanks EA 6 $140,537.80 $843,227 20% $168,645 1,4 $1,011,872
200600020020 Surge Tank Cradle EA 12 $1,940.78 $23,289 20% $4,658 1,4 $27,947
200600020030 Surge Tank Off-loading EA 6 $1,884.99 $11,310 20% $2,262 1,4 $13,572
200600020040 Surge Tank Installation EA 6 $5,654.98 $33,930 20% $6,786 1,4 $40,716
200600030 Electrical Power
200600030010 Underground Power LF 120 $26.91 $3,229 20% $646 1,4 $3,875
200600030020 Connection EA 2 $214.98 $430 20% $86 1,4 $516
200700 Electrical $4,277,520 25% $1,069,380 $5,346,900
200700100 115 KV Power Line EA 1 $1,670,000.00 $1,670,000 25% $417,500 1,4 $2,087,500
200700120 Substation (Double Ended) EA 1 $1,130,000.00 $1,130,000 25% $282,500 1,4 $1,412,500
2/26/2003
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Devils Lake Outlet

Construction Cost Estimate Summary

Date: 2/26/03 1:44 PM
Prepared By: Carrie Ryan, Barr Engineering Co.
File Name: O:\users\GRS\PROJECTS\DEVILOUT\0 11 IPR EST\[Total Est 030203.xIs]Summary
Pricing Date: Jul-02
13 PUMPING PLANT Contingencies Estimated
Reference No. |Description Units | Quantity Unit Cost Total Cost Percent | Amount] Reason Total Cost
200700140 Pump Station Grounding System EA 1 $20,000.00 $20,000 25% $5,000 1,4 $25,000
200700160 Cabling to Medium Voltage S.G. EA 2 $85,000.00 $170,000 25% $42,500 1,4 $212,500
200700180 Med. Voltage Switchgear Sections EA 8 $30,000.00 $240,000 25% $60,000 1,4 $300,000
200700200 Synchronous Motor Auto. Starters EA 3 $60,000.00 $180,000 25% $45,000 1,4 $225,000
200700240 Cabling to Pump Motors EA 3 $20,000.00 $60,000 25% $15,000 1,4 $75,000
200700260 750 KVA 4160-277/480 V Transf. EA 2 $40,000.00 $80,000 25% $20,000 1,4 $100,000
200700280 4160 V Cabling to Transformer EA 2 $10,000.00 $20,000 25% $5,000 1,4 $25,000
200700300 480 V Cabling to MCCs EA 2 $38,000.00 $76,000 25% $19,000 1,4 $95,000
200700320 480 V MCC Sections w/ Start/Br. EA 12 $6,000.00 $72,000 25% $18,000 1,4 $90,000
200700340 100 HP VFDs EA 2 $24,000.00 $48,000 25% $12,000 1,4 $60,000
200700360 Station Equipment 480 V Motors EA 40 $2,463.00 $98,520 25% $24,630 1,4 $123,150
200700380 Cabling to 480V Sta. Loads/Motor EA 60 $1,100.00 $66,000 25% $16,500 1,4 $82,500
200700400 75 KVA 480-120/208 Volt Transfr. EA 2 $4,000.00 $8,000 25% $2,000 1,4 $10,000
200700420 120/208 Volt Panelboards EA 2 $3,500.00 $7,000 25% $1,750 1,4 $8,750
200700440 277/480 Volt Panelboards EA 2 $5,000.00 $10,000 25% $2,500 1,4 $12,500
200700500 Exterior Site Lighting EA 1 $30,000.00 $30,000 25% $7,500 14 $37,500
200700550 Interior Pump Station Lighting EA 1 $30,000.00 $30,000 25% $7,500 1,4 $37,500
200700600 Pump Station Control Panel EA 1 $70,000.00 $70,000 25% $17,500 1,4 $87,500
200700650 Pump Station Control Wiring EA 60 $700.00 $42,000 25% $10,500 1,4 $52,500
200700680 Pump Station Instrumentation EA 1 $100,000.00 $100,000 25% $25,000 1,4 $125,000
200700700 Misc. System Instrumentation EA 1 $50,000.00 $50,000 25% $12,500 1,4 $62,500
Pumps $2,962,353 $592,471 $3,554,823
200300300100 Motors EA 3 $323,568.14 $970,704 20% $194,141 1,34 $1,164,845
200300300150 Pumps EA 3 $663,882.77 $1,991,648 20% $398,330 1,34 $2,389,978
Reason for Contingencies: Uncertainties in:

1 Quantities

2 Site Conditions

3 Haul Distances

4 Unit Pricing

2/26/2003
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Opinion of Probable Constructed Cost
Sand Filtration for Devils Lake Outlet

BARR

Table 1
Page 1 of 7
MATERIAL LABOR SuUB
COST DESCRIPTION UNIT QTY UNIT SUB-TOTAL UNIT LABOR | RATE | SUB-TOTAL | CONTRACT TOTAL
CODE COST HRS HRS
Summary
Page 2|Bonds & Mobilization LS $375,000 $375,000
3 |Site Work LS $2,220,000 $2,220,000
4 |Structural LS $2,375,800 $2,375,800
5 |Equipment LS $1,355,000 $1,355,000
6 |Piping and Appurtenances LS $5,180,500 $5,180,500
7 |Electrical and Controls LS $1,200,000 $1,200,000
DIRECT COST $12,706,300 $12,706,300
CONSTRUCTION EQUIPMENT & INDIRECTS LS
CONTRACTOR'S OVERHEAD & PROFIT LS
FREIGHT LS
SALES TAX - %
SUB-TOTAL $12,706,300
ESTIMATE CONTINGENCY % 15 $1,905,900
SCOPE CONTINGENCY % 30 $3,811,900
SCOPE CONTINGENCY % -15 -$1,905,900
TOTAL (+30% Scope Contingency)( $18,424,100

p:\23\69\259\Engineering Estimate\Sand Filter Capital Cost.xls




Opinion of Probable Constructed Cost

Sand Filtration for Devils Lake Outlet BARR
Table 2
Page 2 of 7
MATERIAL LABOR SuUB
COST DESCRIPTION UNIT | QTY UNIT SUB-TOTAL UNIT LABOR | RATE | SUB-TOTAL | CONTRACT TOTAL
CODE COST HRS HRS
Bonds & Mobilization
Mobilization 1 LS| $250,000 $250,000 $250,000
Bonds 1 LS| $75,000 $75,000 $75,000
Insurance 1 LS| $50,000 $50,000 $50,000
DIRECT COST $375,000 $375,000
CONSTRUCTION EQUIPMENT & INDIRECTS LS Included on
CONTRACTOR'S OVERHEAD & PROFIT LS summary
FREIGHT LS sheet
SALES TAX - %
SUB-TOTAL $375,000
CONTINGENCY % Included on
ENGINEERING LS summary
BOND % sheet
TOTAL $375,000

p:\23\69\259\Engineering Estimate\Sand Filter Capital Cost.xls



Opinion of Probable Constructed Cost

Sand Filtration for Devils Lake Outlet BARR
Table 3
Page 3 of 7
MATERIAL LABOR SuUB
COST DESCRIPTION UNIT QTY UNIT SUB-TOTAL UNIT LABOR | RATE | SUB-TOTAL | CONTRACT TOTAL
CODE COST HRS HRS
Site Work
Fill CcY 20,000 $20 $400,000 $400,000
Restoration LS 1| $10,000 $10,000 $10,000
General Earthwork LS 1| $250,000 $250,000 $250,000
Sludge Drying Beds SF 780,000 $2 $1,560,000 $1,560,000
DIRECT COST $2,220,000 $2,220,000
CONSTRUCTION EQUIPMENT & INDIRECTS LS Included on
CONTRACTOR'S OVERHEAD & PROFIT LS summary
FREIGHT LS sheet
SALES TAX - %
SUB-TOTAL $2,220,000
CONTINGENCY % Included on
ENGINEERING LS summary
BOND % sheet
TOTAL $2,220,000

p:\23\69\259\Engineering Estimate\Sand Filter Capital Cost.xls



Opinion of Probable Constructed Cost
Sand Filtration for Devils Lake Outlet

BARR

Table 4
Page 4 of 7
MATERIAL LABOR SuB
COST DESCRIPTION UNIT QTY UNIT SUB-TOTAL UNIT LABOR | RATE | SUB-TOTAL | CONTRACT TOTAL
CODE COST HRS HRS
Structural
Concrete -Filtertanks
Walls CY 1,200 $400 $480,000 $480,000
Floors CY 784 $200 $156,800 $156,800
Control Building
Floor CY 200 $200 $40,000 $40,000
Building SF 4,500 $30 $135,000 $135,000
Concrete - Clearwell
Walls CY 120 $400 $48,000 $48,000
Floors CY 80 $200 $16,000 $16,000
Platform CY 30 $400 $12,000 $12,000
Clearwell Pump Building SF 600 $30 $18,000 $18,000
Clarifiers LS 1| $1,200,000 $1,200,000 $1,200,000
Sludge Pumping Building LS 1 $30,000 $30,000 $30,000
Sludge Drying Area Permiter Wall CcYy 800 $300 $240,000 $240,000
DIRECT COST $2,375,800 $2,375,800
CONSTRUCTION EQUIPMENT & INDIRECTS LS Included on
CONTRACTOR'S OVERHEAD & PROFIT LS summary
FREIGHT LS sheet
SALES TAX - %
SUB-TOTAL $2,375,800
CONTINGENCY % Included on
ENGINEERING LS summary
BOND % sheet
TOTAL $2,375,800

p:\23\69\259\Engineering Estimate\Sand Filter Capital Cost.xls




Opinion of Probable Constructed Cost

Sand Filtration for Devils Lake Outlet

BARR

Table 5 p———
MATERIAL LABOR SUB
COST DESCRIPTION UNIT QTY UNIT SUB-TOTAL UNIT LABOR | RATE | SUB-TOTAL | CONTRACT TOTAL
CODE COST HRS HRS
Equipment
Distribution headers Cell 14| $10,000 $140,000 $140,000
Underdrain system Cell 14| $40,000 $560,000 $560,000
Media CY 3,500 $50 $175,000 $175,000
Blower EA 1| $20,000 $20,000 $20,000
15,000 gpm Vertical Turbine Pumps and Motors EA 4| $50,000 $200,000 $200,000
Disinfection System LS 1| $50,000 $50,000 $50,000
Sludge Drying Media Cy 9,000 $20 $180,000 $180,000
Sludge Pumps EA 2| $15,000 $30,000 $30,000
DIRECT COST $1,355,000 $1,355,000
CONSTRUCTION EQUIPMENT & INDIRECTS LS Included on
CONTRACTOR'S OVERHEAD & PROFIT LS summary
FREIGHT LS sheet
SALES TAX - %
SUB-TOTAL $1,355,000
CONTINGENCY % Included on
ENGINEERING LS summary
BOND % sheet
TOTAL $1,355,000

p:\23\69\259\Engineering Estimate\Sand Filter Capital Cost.xls




Opinion of Probable Constructed Cost

Sand Filtration for Devils Lake Outlet BARR
Table 6
Page 6 of 7
MATERIAL LABOR SuB
COST DESCRIPTION UNIT | QTY UNIT SUB-TOTAL UNIT LABOR | RATE | SUB-TOTAL | CONTRACT TOTAL
CODE COST HRS HRS
Piping and Appurtenances
64" DIP LF 1,000 $400 $400,000 $400,000
42" DIP LF 1,500 $175 $262,500 $262,500
30" DIP LF 1,400 $150 $210,000 $210,000
24" DIP LF 1,200 $100 $120,000 $120,000
42" HDPE LF 1,000 $400 $400,000 $400,000
42" Control Valve EA 14| $60,000 $840,000 $840,000
30" Control Valve EA 30[ $45,000 $1,350,000 $1,350,000
24" Control Valve EA 28| $32,000 $896,000 $896,000
30" Check Valve EA 2| $60,000 $120,000 $120,000
30" Mag Meter EA 4| $40,000 $160,000 $160,000
Tank Connections EA 50/ $5,000 $250,000 $250,000
Miscellaneous Fittings LS 1| $10,000 $10,000 $10,000
Sludge Drying Drain Tiles LF 81,000 $2 $162,000 $162,000
DIRECT COST $5,180,500 $5,180,500
CONSTRUCTION EQUIPMENT & INDIRECTS LS Included on
CONTRACTOR'S OVERHEAD & PROFIT LS summary
FREIGHT LS sheet
SALES TAX - %
SUB-TOTAL $5,180,500
CONTINGENCY % Included on
ENGINEERING LS summary
BOND % sheet
TOTAL $5,180,500
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Opinion of Probable Constructed Cost

Sand Filtration for Devils Lake Outlet BARR
Table 7 -
Page 7 of 7
MATERIAL LABOR SUB
COST DESCRIPTION UNIT QTY UNIT SUB-TOTAL UNIT LABOR | RATE | SUB-TOTAL | CONTRACT TOTAL
CODE COST HRS HRS
Electrical and Controls 1[LS $1,200,000 $1,200,000 $1,200,000
DIRECT COST $1,200,000 $1,200,000|
CONSTRUCTION EQUIPMENT & INDIRECTS LS Included on
CONTRACTOR'S OVERHEAD & PROFIT LS summary
FREIGHT LS sheet
SALES TAX - %
SUB-TOTAL $1,200,000
CONTINGENCY % Included on
ENGINEERING LS summary
BOND % sheet
TOTAL $1,200,000]

p:\23\69\259\Engineering Estimate\Sand Filter Capital Cost.xls
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18 CULTURAL RESOURCES PRESERVATION
DEVILS LAKE OUTLET
SHEYENNE RIVER BANK STABILIZATION

ED-D(GRS) Date Prepared 03/27/01

Date Printed/revised 2/26/2003

Design Assumptions
54 Sites
500 Feet Long
14 Feet High, Average
25% of the sites are to be cut back from vertical to 1 on 3
18 Inch Riprap Thickness
9 Inch Bedding Thickness
33% Existing Slope
44 Feet, Slope Length
25% of the sites require clearing and grubbing

Per Site:
1,220 CY
610 CY
1,360 CY
130 LF

All Sites:
65,880 CY
32,940 CY
73,440 CY
7,020 LF

Riprap

Bedding

Excavation (25% of the sites)
Clearing & Grubbing

Riprap

Bedding

Excavation (25% of the sites)
Clearing & Grubbing

Cost Estimate, All Sites:

Unit Contingency
Item Description Quantity| Unit Price Amount| Percent Amount Total
Riprap 65,880| CY 57.00| 3,760,000 50% 1,880,000 5,640,000
Bedding 32,940| CY 38.00( 1,250,000 50% 630,000 1,880,000
Excavation (25% of the sites) 73,440 CY 5.00 370,000 100% 370,000 740,000
Clearing & Grubbing 7,020| LF 25.00 180,000 100% 180,000 360,000
Total Estimated Construction Amount 5,560,000 3,060,000 8,620,000
Engineering & Design 15% 1,290,000
Supervision & Administration 7% 600,000
Cultural Resources 54|Sites 2,000 108,000 100% 108,000 220,000
Real Estate 54|Sites [ 2,000 108,000 100% 108,000 220,000
5,776,000 56.72% 3,276,000 10,950,000
[Total Estimated Amount (rounded) | 11,000,000]
[Total Estimated Amount per Site (rounded) | 200,000]
See riprap analysis prepared for Dave Loss, 3/28/01.
Based on riprap @ $38/ton x 1.5 ton/cy and bedding @ $25/ton x 1.5 ton/cy.
Amt W/
Amt Cont Cont % Cont

Within 1% of Federal Costs 778,000 442,000 56.72% 1,220,000
Over 1% of Federal costs 6,240,000 3,540,000 56.72% 9,780,000
11,000,000

1 sheybankstab.xls



Table 5
Dry Lake Diversion
Project Cost Estimate Summary

Estimated Construction Cost (Includes Contingencies) $2,673,700
Engineering and Design (25% of Construction Cost) $668,400
Construction Engineering, Supervision, and Admin. (7.5% of Construction Cost) $200,500
Environmental Mitigation ° $1,015,100
Cultural Resources Survey ° $2,866,000
Real Estate © $2,494,000
Total Estimated First Costs $9,917,700
|Annual Cost of Estimated Total First Costs | $662,400 |
Term: 50 years
Interest Rate:  6.375%

|Annua| Operation and Maintenance Cost | $32,500 |
[Total Est. Annual Cost | $694,900 |

# Includes $1,000,000 for Lake Alice National Wildlife Refuge compatibility compliance.

Costs provided by St. Paul District Corps of Engineers.

® Costs are for surveys only. Does not include possible future costs for cultural resources site

evaluation and mitigation. Costs provided by St. Paul District Corps of Engineers.

“ Includes all real estate costs. Includes administration costs for acquisition.
Costs provided by St. Paul District Corps of Engineers.

232606.xIs
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DEVILS LAKE , NORTH DAKOTA 1/22/2003
($000's)
A B C D E F G
Formulation First Current Estimate (12/02)
Estimate Costs Adaptive Mgmt.Costs (65/35) Annual
(2/02) (65/35) Ann'l.Amt. _[No.of Years |Total Non-Fed.

01 - LANDS & DAMAGES
Outlet $978.0 $985.0
Dry Lake Diversion $2,494.0
D.S.Flowage Easements $3,810.0
Lowhead Dams on Shey. River $40.0,

Operational Real Estate Issues [1]

02 - RELOCATIONS
Cost Shared
Non-Federal

06 - FISH AND WILDLIFE
Envir.Mitig. (Outlet) $94.0
Envir.Mitig. (Dry Lake) $1,000.0
Envir.Mitig. (Downstream) $3,900.0

Terrestrial $7,238.0 $50.0; 10 $500.0 [2]
Cutoffs/Meanders $9,000.0 $50.0; 10 $500.0 [2]
Erosion Protection $8,660.0 $200.0 10 $2,000.0 [2]
Monitoring
Water Quality $640.3 $93.3 10 $933.0] 2]
Groundwater/Salinity $543.0 $55.9 10 $559.0 [2]
Erosion/Sediment $304.3 $25.8 10 $258.0 [2]
Aquatic Habitat $333.3 $31.1 10 $311.0 [2]
Aquatic/Invasive Species $1,001.7 $127.4 10 $1,274.0 [2]
Riparian Habitat $369.0 $31.7 10 $317.0 [2]

09 - CHANNELS
Gravity Pipeline $12,053.0] $14,157.0,

Pressure Pipeline & Reservoir $33,837.0| $30,276.0,
Inlet Channel $9,896.0 $7,324.0
Dry Lake Diversion $1,246.0 $2,674.0
Lowhead Dams on Shey. River $1,815.0

13 - PUMPING PLANTS
Pumps and Motors $3,585.0 $3,594.0
Pump Station and Controls $13,384.0| $13,421.0
Sand Filter $18,424.0 $950.0

18 - CULT. RES. PRESERV.

Within 1% of Federal Costs $700.0 $1,220.0

Over 1% of Federal Costs $9,300.0 $9,696.0

Dry Lake Diversion Surveys $2,900.0

Monitoring $29.6 10 $296.0
Potential Future Mitigation Needs [3]

30 - ENGINEERING AND DESIGN
General Investigations (PED) $10,300.0
Construction General Funding $4,332.0] $18,948.0

31 - SUPERV. & ADMINIST. (7%) $4,440.0 $8,237.0

OPERATION & MAINTENANCE
Outlet Operation $1,763.0
Additional DS Water Treatment $50.6
O&M of Misc. Project Features $200.0

TOTAL $97,651.0| $179,498.6 $694.8 $6,948.0 $2,963.6

Total First Costs are a Combination of Columns C and F: $186,446.6

[1] Non-Federal sponsor responsible for unidentified, but potential future real estate costs.

[2] Costs after 10th year to be borne by non-federal sponsor. Amount dependent on need for outlet operation.

[3] Potential identification of additional cultural sites requiring mitigation to be cost shared.

30 - ENGINEERING AND DESIGN |

CONSTRUCTION GENERAL FUNDING Approx.

06 - FISH AND WILDLIFE Feature ED Ratio Amount Conting Total Contingency|Comments/Assumptions
Envir.Mitig. (Outlet) $ 94 27% $ 20 $ 6% 25 30% Find Land, Contract for fencing and management
Envir.Mitig. (Dry Lake) $ 1,000 27% $ 208 | $ 62| $ 270 30% Develop channels and embankments for mitigation
Envir.Mitig. (Downstream)

Terrestrial $ 7,238 27% $ 1503|$ 451 | $ 1,954 30% Find Lands, Management Plan
Cutoffs/Meanders $ 9,000 27% $ 1869 % 561 | $ 2,430 30%
Erosion Protection $ 8,660 27% $ 179 $ 540 | $ 2,338 30%
09 - CHANNELS $ - $ - $ -
Gravity Pipeline $ 14,157 7% $ 826 | $ 165| % 991 20% Mostly Designed
Pressure Pipeline & Reservoir $ 30,276 7% $ 1759 $ 361 | $ 2,119 20.5% [Mostly Designed, need mapping
Inlet Channel $ 7324 7% $ 404 | $ 109 $ 513 27% Mostly Designed, need mapping
Dry Lake Diversion $ 2,674 27% $ 531 | $ 1911 % 722 36% Current Design is only conceptual. Need base informatiol
Lowhead Dams on Shey. River $ 1815 27% $ 327 $ 163 | $ 490 50% Current Design is extremely conceptual

13 - PUMPING PLANTS $ - $ - $ - $ -

Pumps and Motors $ 3,594 3% $ N|% 18| $ 108 20% P&S essentially complete.
Pump Station and Controls $ 13421 15% $ 1650 % 363 | $ 2,013 22% Design is about 50% complete
Sand Filter $ 18,424 27% $ 3431 $ 1544 $ 4,974 45%

SUM 14,415] 4,533] $ 18,948

Note: E&D Ratio includes 2% for engineering during construction for all items
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DEVILS LAKE , NORTH DAKOTA 1/22/2003
($000's)
A C D E F G
Formulation First Current Estimate (12/02)
Estimate Costs Adaptive Mgmt.Costs (65/35) Annual
(2/02) (65/35) Ann'l.Amt. _[No.of Years [Total Non-Fed.
01 - LANDS & DAMAGES
Outlet $978.0 $985.0
Dry Lake Diversion $2,494.0
D.S.Flowage Easements $3,810.0
Lowhead Dams on Shey. River $40.0
Operational Real Estate Issues [1]
02 - RELOCATIONS
Cost Shared
Non-Federal
06 - FISH AND WILDLIFE
Envir.Mitig. (Outlet) $94.0
Envir.Mitig. (Dry Lake) $1,000.0
Envir.Mitig. (Downstream) $3,900.0
Terrestrial $7,238.0 $50.0 10 $500.0 [2]
Cutoffs/Meanders $9,000.0 $50.0 10 $500.0 [2]
Erosion Protection $8,660.0 $200.0 10 $2,000.0 [2]
Monitoring
Water Quality $640.3 $93.3 10 $933.0 [2]
Groundwater/Salinity $543.0 $55.9 10 $559.0 [2]
Erosion/Sediment $304.3 $25.8 10 $258.0 [2]
Agquatic Habitat $333.3 $31.1 10 $311.0 [2]
Aquatic/Invasive Species $1,001.7 $127.4 10 $1,274.0 [2]
Riparian Habitat $369.0 $31.7 10 $317.0 [2]
09 - CHANNELS
Gravity Pipeline $12,053.0| $14,157.0
Pressure Pipeline & Reservoir $33,837.0| $30,276.0
Inlet Channel $9,896.0 $7,324.0
Dry Lake Diversion $1,246.0 $2,674.0
Lowhead Dams on Shey. River $1,815.0
13 - PUMPING PLANTS
Pumps and Motors $3,585.0 $3,594.0
Pump Station and Controls $13,384.0| $13,421.0
Sand Filter $18,424.0 $950.0
18 - CULT. RES. PRESERV.
Within 1% of Federal Costs $700.0 $1,220.0
Over 1% of Federal Costs $9,300.0 $9,696.0
Dry Lake Diversion Surveys $2,900.0
Monitoring $29.6 10 $296.0
Potential Future Mitigation Needs [3]
30 - ENGINEERING AND DESIGN
General Investigations (PED) $10,300.0
Construction General Funding $4,332.0| $18,948.0
31 - SUPERV. & ADMINIST. (7%) $4,440.0 $8,237.0
OPERATION & MAINTENANCE
Outlet Operation $1,763.0
Additional DS Water Treatment $50.6
O&M of Misc. Project Features $200.0
TOTAL $97,651.0| $179,498.6 $694.8 $6,948.0| $2,963.6
Total First Costs are a Combination of Columns C and F: $186,446.6

[1] Non-Federal sponsor responsible for unidentified, but potential future real estate costs.
[2] Costs after 10th year to be borne by non-federal sponsor. Amount dependent on need for outlet operation.
[3] Potential identification of additional cultural sites requiring mitigation to be cost shared.

CONSTRUCTION SUPERVISION AND ADMINISTRATION |
% Conting | S&A Ratio Approx. |
06 - FISH AND WILDLIFE Amt Cont Total Contingenc
Envir.Mitig. (Outlet) $ 94 7% $ 5 2% 7 30%
Envir.Mitig. (Dry Lake) $ 1,000 7% $ 54| 8% 16| $ 70 30% _|Construct fencing or small earthworks
Envir.Mitig. (Downstream)
Terrestrial $ 7,238 7% $ 390 | $ 1171 $ 507 30% _|Construct fencing or small earthworks
Cutoffs/Meanders $ 9,000 7% $ 485 [ $ 1451 $ 630 30% _|Construction of channels and embankments
Erosion Protection $ 8,660 7% $ 466 [ $ 140 | $ 606 30% _|Constuction of Embankments, Control Structures, etc.
09 - CHANNELS $ - $ -
Gravity Pipeline $ 14,157 7% $ 826 | $ 165| $ 991 20%
Pressure Pipeline & Reservoir $ 30,276 7% $ 1759 |% 361 | $ 2,119 | 20.5%
Inlet Channel $ 7,324 7% $ 404 [ $ 109 | $ 513 27%
Dry Lake Diversion $ 2674 7% $ 138 | $ 50| $ 187 36%
Lowhead Dams on Shey. River $ 1,815 7% $ 85| $ 421 3$ 127 50%
13 - PUMPING PLANTS $ - $ -
Pumps and Motors $ 3,594 7% $ 210 | $ 4213$ 252 20%
Pump Station and Controls $ 13,421 7% $ 770 | $ 169 | $ 939 22%
Sand Filter $ 18,424 7% $ 889 | $ 400 | $ 1,290 45%
SUM 6,479| 1,758 $ 8,237
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Operation and Maintenance
Feasibility Estimate

Project: Devils Lake Outlet
Life Cycle: 50 Years
Rate of Return: 6.625%
Equivalent Average Annual O&M
0&M and Major Replacement Costs Costs
Estimated O&M| Quantity [ Project 0o&M
Account Code Item Description Cycle Factor | Quantity | Quantity Unit Unit price Amount Present Value Annual Cost _|Comments

100 Open Channel

100.200 Site Work
Periodic Site Inspection 5Yrs 1 1 1 LS $5,000.00 $5,000 $12,687 $876 Inspect every 5 years, 2 day inspection, crew: 2 inspectors, vehicle
Clear Vegetation from Channel Bottom 5 Yrs 1 1 1 LS $6,000.00 $6,000 $15,225 $1,051 Clear trees every 5 years, crew with tractor/tiller for 1 week

100.300 Road Crossings

100.300.100 Sta 1034+90 Hwy 281

100.300.100.650 Cleanout Box Culverts 1Yrs 1 1 1 LS $6,000.00 $6,000 $86,902 $6,000 Culvert Cleanout - Crew of 2 for 1 week to clean out/ repair culverts
Concrete Repair on Box Culverts 20 Yrs 0.1 9,360 936 SF $13.85 $12,964 $4,771 $329 Surface repair portion of wall

100.300.100.800 Riprap 10 Yrs 0.2 267 53 Ccy $112.00 $5,981 $6,382 $441 Replace riprap material periodically

100.300.100.850 Filter Material 10 Yrs 0.2 135 27 Cy $47.00 $1,269 $1,354 $93 Replace filter material periodically

100.300.200 Sta 866+00

100.300.200.650 Cleanout Box Culverts 1Yrs 1 1 1 LS $6,000.00 $6,000 $86,902 $6,000 Culvert Cleanout - Crew of 2 for 1 week to clean out/ repair culverts
Concrete Repair on Box Culverts 20 Yrs 0.1 9,360 936 SF $13.85 $12,964 $4,771 $329 Surface repair portion of wall

100.400 Culvert Plugging

100.400.100 Large Diameter 20 Yrs 1 1 1 LS $5,000.00 $5,000 $1,840 $127 Replug any leaks in the culverts

100.400.200 Small Diameter 20 Yrs 1 1 1 LS $2,000.00 $2,000 $736 $51 Replug any leaks in the culverts

100.500 Road Raise

100.500.100 Riprap 10 Yrs 0.2 124,000 24,800 CcY $112.00 $2,777,600 $2,963,697 $204,624 Replace riprap material periodically

100.500.300 Concrete Wall 20 Yrs 0.1 14,400 1,440 SF $13.85 $19,944 $7,340 $507 Surface repair portion of wall

100.500.400 Filter Material 5 Yrs 0.2 78,667 15,733 CcY $47.00 $739,470 $1,876,390 $129,553 Replace filter material periodically

200 Pump Station

200.200 Civil/Site Layout

200.200.200 Intake Channel Excavation 10 Yrs 1 1 1 LS $15,000.00 $15,000 $16,005 $1,105 Dredge Intake Channel - Assume crane and clam bucket and crewfor 1 week

200.200.350 Retaining Walls 20 Yrs 0.1 5,475 548 SF $13.85 $7,583 $2,791 $193 Surface repair portion of wall

200.200.400 Wingwalls 20 Yrs 0.1 5,900 590 SF $13.85 $8,172 $3,007 $208 Surface repair portion of wall

200.200.650 Sanitary Facility 10 Yrs 1 1 1.00 LS $5,000.00 $5,000 $5,335 $368 Lump Sum Periodic Maintenance Cost

200.200.700 Potable Water Well 10 Yrs 1 1 1.00 LS $10,000.00 $10,000 $10,670 $737 Lump Sum Periodic Maintenance Cost

200.200.750 Water Sampling Equipment 10 Yrs 1 1 1.00 LS $1,000.00 $1,000 $1,067 $74 Lump Sum Periodic Maintenance Cost

200.200.800 Telemetry Equipment 10 Yrs 1 1 1.00 LS $5,000.00 $5,000 $5,335 $368 Lump Sum Periodic Maintenance Cost
Periodic Site Inspection 5Yrs 1 1 1 LS $5,000.00 $5,000 $12,687 $876 Inspect every 5 years, 2 day inspection, crew: 2 inspectors, vehicle
Mowing 0.25 Yrs 1 0 ACR $1,895.00 $0 $0 $0 Assume mowing 4/year

200.300 Pump Station and Motor Control

200.300.100 Substructure

200.300.100.100 Concrete Repair 20 Yrs 0.1 28,529 2,853 SF $13.85 $39,513 $14,542 $1,004 Concrete Surface Repair

200.300.100.550 Forebay

200.300.100.550.10 Grating Framing 25 Yrs 1 1 1 LS $2,000.00 $2,000 $483 $33 Lump Sum Periodic Repairs

200.300.100.550.30 Grating 10 Yrs 1 20 20 SF $8.23 $165 $176 $12 Replace 2 sections periodically

200.300.100.550.40 Handrail 20 Yrs 1 5 5 LF $16.21 $81 $30 $2 Replace 5' every 20 years

200.300.100.550.50 Vehicle Barriers 20 Yrs 1 5 5 LF $107.00 $535 $197 $14 Replace 5' every 20 years

200.300.200 Superstructure

200.300.200.100 Slab on Grade - Concrete Repair 20 Yrs 0.1 4,000 400 SF $13.85 $5,540 $2,039 $141 Concrete Surface Repair
Paint Floor Slab 5 Yrs 1 4,000 4,000 SF $0.50 $2,000 $5,075 $350 Repaint floor periodically

200.300.200.200 Steel Braced Framed Building
Reroof Building 25 Yrs 1 4,000 4,000 LS $3.50 $14,000 $3,383 $234 Repalce roof with new corrugated metal roof
Repaint Doors/ Miscellaneous Items 10 Yrs 1 1 1 LS $6,000.00 $6,000 $6,402 $442 Assume 2 painters for 1 week, plus $2000 in paint/materials
Repaint MCC Room 20 Yrs 1 1 1 LS $6,000.00 $6,000 $2,208 $152 Assume 2 painters for 1 week, plus $2000 in paint/materials
Annual Building Maintenance 1Yrs 1 1 1 LS $2,000.00 $2,000 $28,967 $2,000 Assume 1 worker for 1 week, plus $400 supplies

200.300.300 Pumps, Motors, and Piping

200.300.300.100 Motors and Pumps - Operation 1Yrs 1 1 1 EA $1,178,000.00 $1,178,000 $17,061,671 $1,178,000 Median 50 year flow, see backup data

200.300.300.100 Motors - Maintenance (Major) 24 Yrs 1 3 3 EA $100,000.00 $300,000 $78,597 $5,427 Includes recaging the motors, see "Cost Comparison of Flow Options" in backup comps

200.300.300.100 Motors - Maintenance (Secondary) 12 Yrs 1 3 3 EA $38,000.00 $114,000 $94,358 $6,515 See "Cost Comparison of Flow Options" in backup comps
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200.300.300.150 Pumps - Maintenance 5Yrs 1 3 3 EA $15,000.00 $45,000 $114,187 $7,884 Assume crew w/ crane for 1 week every 5 years for each pump
200.300.300.200 Farval Lubricator 1Yrs 1 1 1 EA $1,200.00 $1,200 $17,380 $1,200 Assume cre wof 1, 4 hrs/month for 7 months out of the year
200.300.300.320 8" Air Relief Valve 25 Yrs 1 3 3 EA $2,127.00 $6,381 $1,542 $106 Assume replacement at 25 years
Maintenance on Air Relief Valve 10 Yrs 1 1 1 LS $1,200.00 $1,200 $1,280 $88 Assume 1 crew of 2 and small tools work on them for 1 day
200.300.300.340 6" Air Release Valve 25 Yrs 1 3 3 EA $3,106.00 $9,318 $2,251 $155 Assume replacement at 25 years
Maintenance on Air Relief Valve 10 Yrs 1 1 1 LS $1,200.00 $1,200 $1,280 $88 Assume 1 crew of 2 and small tools work on them for 1 day
200.300.300.350 42" Tlting Disc Check Valve 25 Yrs 1 3 3 EA $552,263.00 $1,656,789 $400,303 $27,638 Assume replacement at 25 years
200.300.300.360 42" Cone Valve - Maintenance 10 Yrs 1 1 1 LS $16,000.00 $16,000 $17,072 $1,179 Assume 1 crew (with crane) for 1 week every 10 years
200.300.300.380 42" Butterfly Valve 25 Yrs 1 3 3 EA $214,528.00 $643,584 $155,499 $10,736 Assume replacement at 25 years
200.300.300.400 Pipes/Fittings 10 Yrs 1 1 1 LS $5,000.00 $5,000 $5,335 $368 Assume 2 painters for 1 week, plus $1800 in paint/supplies
200.300.400 HVAC
200.300.400 HVAC - Operation 1Yrs 1 1 1 LS $6,280.00 $6,280 $90,957 $6,280 Annual operating cost for electric unit heaters
200.300.400 HVAC - Maintenance 1Yrs 1 1 1 LS $1,000.00 $1,000 $14,484 $1,000 Annual maintenance cost for HYAC equipment
200.300.400 HVAC - Equipment Replacement Cost 15 Yrs 1 1 1 LS $53,000.00 $53,000 $31,441 $2,171 Assume equipment is replaced every 15 years
200.300.500 Fish Screens
200.300.500.200 Frames 20 Yrs 1 1 1 LS $5,000.00 $5,000 $1,840 $127 Assume crew of 2, small crane for 3 days plus materials to make repairs
200.300.500.300 Fish Screens 5Yrs 1 1 1 EA $1,200.00 $1,200 $3,045 $210 Assume crew of 2 for 1 day every 5 years for repairs/maintenance
200.300.500.400 Screen Panel Framing 20 Yrs 1 1 1 LS $5,000.00 $5,000 $1,840 $127 Assume crew of 2, small crane for 3 days plus materials to make repairs
200.300.600 Trash Racks and Rakes
200.300.600.100 Trash Racks 10 Yrs 1 1 1 LS $5,000.00 $5,000 $5,335 $368 Assume crew of 2, equipment for 3 days
200.300.600.200 Trash Rack Support Frame 10 Yrs 1 1 1 LS $5,000.00 $5,000 $5,335 $368 Assume crew of 2, equipment for 3 days
200.300.600.300 Trashraking System 5Yrs 1 1 1 LS $5,000.00 $5,000 $12,687 $876 Assume crew of 2, equipment for 3 days
200.300.700 Slide Gates
200.300.700.100 Slide Gates 20 Yrs 1 1 1 LS $14,000.00 $14,000 $5,152 $356 Repaint/repair gates - crew of 2 for 3 weeks, plus equipment and supplies
200.400 Meter Vault
200.400.100 Concrete Structure
200.400.100.100 Base Slab 20 Yrs 0.1 817 82 SF $13.85 $1,132 $416 $29 Concrete Surface Repair
200.400.100.200 Walls 20 Yrs 0.1 2,418 242 SF $13.85 $3,349 $1,232 $85 Concrete Surface Repair
200.400.100.300 Top Slab 20 Yrs 0.1 340 34 SF $13.85 $471 $173 $12 Concrete Surface Repair
200.400.200 Piping
200.400.200.200 Accusonic Flow Meter
Recalibration 5 Yrs 1 1 1 LS $800.00 $800 $2,030 $140 Assume expert spends 1 day to recailbrate ($100/hr)
Replace Transducer 10 Yrs 1 1 1 LS $2,000.00 $2,000 $2,134 $147
200.400.200.300 Sump Pump 20 Yrs 1 1 1 LS $778.00 $778 $286 $20 Replace pump after 20 years
200.500 Fill/Pump Bay and Drains
200.500.100 Valve Vault
200.500.100.100 Base Slab 20 Yrs 0.1 441 44 SF $13.85 $611 $225 $16 Concrete Surface Repair
200.500.100.200 Walls 20 Yrs 0.1 1,380 138 SF $13.85 $1,911 $703 $49 Concrete Surface Repair
200.500.100.300 Top Slab 20 Yrs 0.1 144 14.4 SF $13.85 $199 $73 $5 Concrete Surface Repair
200.500.200 Manhole
200.500.200.100 8' Diameter Manhole 20 Yrs 0.1 1,230 123 SF $13.85 $1,704 $627 $43 Concrete Surface Repair
200.500.200.200 Base Slab 20 Yrs 0.1 50 5 SF $13.85 $69 $25 $2 Concrete Surface Repair
200.500.200.300 Top Slab 20 Yrs 0.1 50 5 SF $13.85 $69 $25 $2 Concrete Surface Repair
200.500.300 Piping
200.500.300.100 6" Butterfly Valve 25 Yrs 1 3 3 EA $564.00 $1,692 $409 $28 Assume replacement at 25 years
200.500.300.200 8" Check Valve 25 Yrs 1 2 2 EA $1,927.00 $3,854 $931 $64 Assume replacement at 25 years
200.500.300.300 8" Plug Valve 25 Yrs 1 2 2 EA $1,064.00 $2,128 $514 $35 Assume replacement at 25 years
200.500.300.400 10" Butterfly Valve 25 Yrs 1 2 2 EA $1,079.00 $2,158 $521 $36 Assume replacement at 25 years
200.600 Surge Tanks
200.600.100 Piping
200.600.200 Surge Tanks
Weekly Inspection 0.036 Yrs 1 1 1 LS $40.00 $40 $16,601 $1,146 Inspect weekly, 1 hr/iweek for 7 months during operation
Monthly Inspection 0.142 Yrs 1 1 1 LS $40.00 $40 $4,194 $290 Inspect monthly, 1 hr/month for 7 months during operation
Quarterly Inspection 0.25 Yrs 1 1 1 LS $160.00 $160 $9,497 $656 Inspect quarterly, 4 hr/quarter
Annual Inspection 1Yrs 1 1 1 LS $3,200.00 $3,200 $46,347 $3,200 Assume a crew of 2 spends 1 week
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Paint Tanks/Maintenance 20 Yrs 1 1 1 LS $25,000.00 $25,000 $9,201 $635 Assume crew of 2 painters, plus equipment and materials for 3 weeks
200.600.200.020 Surge Tank Cradles (Concrete) 20 Yrs 0.1 764 76 SF $13.85 $1,058 $389 $27 Concrete Surface Repair
200.700 Electrical
Electrical - Operation 1Yrs 1 1 1 LS $26,230.00 $26,230 $379,905 $26,230 Electricity costs $117.10/day, assumed duration is 8 months
Electrical - Inspection 1Yrs 1 1 1 LS $63,800.00 $63,800 $924,053 $63,800 Annual inspection cost - see backup data
Electrical - Maintenance 1Yrs 1 1 1 LS $23,560.00 $23,560 $341,233 $23,560 Annual maintenance cost - see backup data
Electrical - 10 Year Replacement 10 Yrs 1 1 1 LS $100,000.00 $100,000 $106,700 $7,367 10 year replacement cost - see backup data
Electrical - 25 Year Replacement 25 Yrs 1 1 1 LS $510,000.00 $510,000 $123,223 $8,508 25 year replacement cost - see backup data
300 Pipeline
Inspect Entire Pipeline - Driving it 0.583 Yrs 1 1 1 LS $700.00 $700 $17,626 $1,217 Drive Pipeline 1/month for the 7 months of operation
Inspect Entire Pipeline - Televised 3Yrs 1 1 1 LS $12,500.00 $12,500 $56,521 $3,902 Televise pipeline inspection every 3 years
300.200 Station 782+70 - 599+88
300.200.100 48" DIP 10 Yrs 1 40 40 LF $850.00 $34,000 $36,278 $2,505 Assume 2 sections of pipe are replaced, $850/ft includes excavation, pipel, backfill
300.200.200 DIP Vacuum Relief Manholes 8 manholes
300.200.200.100 Concrete Surface Repair 20 Yrs 0.1 24,864 2,486 SF $13.85 $34,437 $12,673 $875 Concrete Surface Repair (for all 8 structures)
300.200.200.200 Piping Maintenance/Repairs 5Yrs 1 1 1 LS $1,200.00 $1,200 $3,045 $210 Crew of two for 1 day for 1 structure every 5 years
30020025030010 Pump-Out Sump EA 1
3002002503001001 Installation EA 1
3002002503001002 Materials EA 1
30020025030020 Clear Rock - 1/4" cYy 61
Replace Butterfly Valve 25 Yrs 1 8 8 EA $4,440.00 $35,520 $8,582 $593 Assume replacement at 25 years
300.200.400 Pump-Out Structures 2 structures
30020040007520 Excavation
30020040007530 Backfill - Placement
30020040007540 Backfill - Compaction
300.200.400.100 Concrete Surface Repair 20 Yrs 0.1 3,642 364 SF $13.85 $5,044 $1,856 $128 Concrete Surface Repair (for 2 structures)
30020040010010 Piping Maintenance/Repairs 5Yrs 1 1 1 LS $1,200.00 $1,200 $3,045 $210 Crew of two for 1 day for 1 structure every 5 years
300.200.400.200 Piping Maintenance/Repairs 10 Yrs 1 1 1 LS $1,200.00 $1,200 $1,280 $88 Crew of two for 1 day for 1 structure every 10 years
Replace Gate Valve 25 Yrs 1 2 2 EA $1,500.00 $3,000 $725 $50 Assume replacement at 25 years
Replace Submersible Pump 25 Yrs 1 2 2 EA $41,000.00 $82,000 $19,812 $1,368 Assume replacement at 25 years
Replace Backflow Valve 25 Yrs 1 2 2 EA $12,400.00 $24,800 $5,992 $414 Assume replacement at 25 years
300.200.500 Road/Railroad Crossings 25 Yrs 1 1 1 EA $4,442.00 $4,442 $1,073 $74 Assume replacement at 25 years
300.200.500.100 Fix leaky pipe under roadway 25 Yrs 1 1 1 LS $3,600.00 $3,600 $870 $60 Assume once for entire pipeline, a break under asphalt road, cost is same as constructior
300.200.700 DIP/RCPP Transition Manifold Str
300.200.700 .10 Concrete Repair 20 Yrs 0.1 1,120 112 SF $13.85 $1,551 $571 $39 Concrete Surface Repair
300.200.800 Valve Vault
300.200.800.100 Concrete Surface Repair 20 Yrs 0.1 7,912 791 SF $13.85 $10,958 $4,033 $278 Concrete Surface Repair
300.200.800.200 Piping Maintenance/Repairs 5Yrs 1 1 1 LS $1,200.00 $1,200 $3,045 $210 Crew of two for 1 day every 5 years
300.300.200 RCPP Vacuum Relief 5 structures
300.300.200.150 Concrete Surface Repair 20 Yrs 0.1 3,265 327 SF $13.85 $4,522 $1,664 $115 Concrete Surface Repair for all 5 structures
300.300.200.250 Piping Maintenance/Repairs 5Yrs 1 1 1 LS $1,200.00 $1,200 $3,045 $210 Crew of two for 1 day every 5 years (covers all 5 structures)
Replace Butterfly Valve 25 Yrs 1 5 5 EA $2,065.00 $10,325 $2,495 $172 Assume replacement at 25 years
Replace Vacuum Release Valve 25 Yrs 1 5 5 EA $9,165.00 $45,825 $11,072 $764 Assume replacement at 25 years
300.300.500 Reservoir
300.300.500.100 Remove Brush 5 Yrs 1 0 ACR $400.00 $0 $0 $0 Clear trees. Means 02230-220-1040
Mowing 0.25 Yrs 1 0 ACR $1,895.00 $0 $0 $0 Assume mowing 1/year
300.300.500.200.10 Box Culvert - Concrete Surface Repair 20 Yrs 0.1 720 72 SF $13.85 $997 $367 $25 Concrete Surface Repair
300300500300 Control Structure - Concrete Surface Repair 20 Yrs 0.1 0 SF $13.85 $0 $0 $0 Concrete Surface Repair
300.400 Station 352+90 - 315+00
300.400.100 84" RCPP 10 Yrs 1 20 20 LF $530.00 $10,600 $11,310 $781 Assume 1 section of pipe is replaced, $530/ft includes excavation, pipel, backfill
300.400.300 Manhole Air Release -Maintenance/Repairs 5Yrs 1 1 1 LS $1,200.00 $1,200 $3,045 $210 Crew of two for 1 day every 5 years (covers all 5 structures)
300.500 Station 315+00 - 0+00
300.500.100 84" RCPP 10 Yrs 1 20 20 LF $500.00 $10,000 $10,670 $737 Assume 1 section of pipe is replaced, $530/ft includes excavation, pipel, backfill
300.500.200 72"to 84" RCPP Transition MH 5 Yrs 1 1 1 LS $1,200.00 $1,200 $3,045 $210 Crew of two for 1 day every 5 years
300.500.300 72" RCPP 10 Yrs 1 20 20 LF $480.00 $9,600 $10,243 $707 Assume 1 section of pipe is replaced, $530/ft includes excavation, pipel, backfill
300.500.400 66" to 72" RCPP Transition MH 5 Yrs 1 1 1 LS $1,200.00 $1,200 $3,045 $210 Crew of two for 1 day every 5 years
300.500.500 66" RCPP 10 Yrs 1 20 20 LF $480.00 $9,600 $10,243 $707 Assume 1 section of pipe is replaced, $530/ft includes excavation, pipel, backfill
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300.500.625 Manhole Air Release -Maintenance/Repairs 5Yrs 1 1 1 LS $2,400.00 $2,400 $6,090 $420 Crew of two for 2 day every 5 years (covers all 11 structures)
300.500.900 SPPA Energy Dissipator
300.500.900.200 Bulkhead - Concrete Surface Repair 20 Yrs 0.1 800 80 SF $13.85 $1,108 $408 $28 Concrete Surface Repair
300.500.900.300 Replace Riprap 10 Yrs 0.2 112 22 Cy $120.00 $2,688 $2,868 $198 Replace riprap material periodically
Total $25,540,577 $1,763,415




